

Directorate of Projects
Headquarters

Newsletter N°9
Restructuring of Macroprocess
Integrated Project Management (IPM MP)



The Directorate of Corporate Services, through the Organizational Design Division informs the IPM MP has been updated and optimized with the inclusion of new tools and key topics for the effective management of projects at IICA. These changes include:

- The platform for the integrated management of external funds.
- The costing tool for Technical Cooperation.
- Risk management in projects.
- Procedure for the identification and categorization of projects with environmental impact.
- Identification of lessons learned and good practices.


Objective



Ensure the effective management of national, regional or multinational technical cooperation projects throughout all the stages of the project's cycle.


Network: IPM MP

Ensure the effective management of national, regional or multinational technical cooperation projects throughout all the stages of the project's cycle.




The 5 Processes of the IPM MP

The IPM MP consists of 5 processes, each of which corresponds to a stage of the project cycle. The diagram of each process describes the main activities and participants:



In addition to the activities and participants, each process contains the following information:



The IPM MP is available on the Intranet at the following link:

[IPM MP on the Intranet](#)

Next Steps

