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1. GENERAL INFORMATION 
 

Reference of the call for proposals  Enter EuropeAid reference for the call for proposals 

[Lot number you are applying to:] e.g. Lot nº 2 

Number of the proposal Number applicable for Restricted procedure only. 

Name of the lead applicant Inter-American Institute for Cooperation on Agriculture 

Title of the action 11th EDF SPS Project 

Location of the action 

 

Antigua and Barbuda, the Bahamas, Barbados, Belize, Dominica, 

Dominican Republic, Grenada, Guyana, Haiti, Jamaica, St. Kitts 

and Nevis, St. Lucia, St. Vincent and the Grenadines, Suriname and 

Trinidad and Tobago 

 

Duration of the action 36 Months 

 

 

2.0 THE ACTION 

 

2.1 DESCRIPTION OF THE ACTION 
 

2.1.1 DESCRIPTION 
 

i. Objectives 

 

The Action on Sanitary and Phytosanitary Measures (SPS) is one Component (Component 2) of 

the 11
th

 EDF Programme titled “Support to CARIFORUM States in furthering the 

implementation of their Economic Partnership Agreement (EPA) commitments and in 

meaningfully reaping the benefits of the Agreement”. 

 

The overall objective of the 11
th

 EDF EPA Programme is to contribute to the integration of the 

Caribbean Forum of the ACP Group of States into the World Economy. While the specific 

objective is the effective operation of the EPA. 
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The specific objective of the SPS Action is to increase compliance by CARIFORUM States with 

international SPS measures, standards and procedures to increase international and regional 

market access.  This objective will be achieved by building on the advances made in the 

implementation of the 10
th

 EDF SPS Project.  The current SPS Action will focus on the 

following areas: i) further development of the SPS regulatory environment in CARIFORUM 

Countries; ii) strengthening public and private sector capacity to comply with SPS measures, 

standards, and procedures; iii) strengthening SPS capacity in the fisheries sector. 

 

 

ii. Relevance of the Action 
 

The Caribbean Forum of the ACP States (CARIFORUM), the beneficiary countries of the 

Action, is a diverse grouping of fifteen countries (Antigua and Barbuda, the Bahamas, Barbados, 

Belize, Dominica, Dominican Republic, Grenada, Guyana, Haiti, Jamaica, St. Kitts and Nevis, 

St. Lucia, St. Vincent and the Grenadines, Suriname and Trinidad and Tobago). Although 

CARIFORUM countries are highly varied in population density, land area, natural resources and 

agriculture development, there are common challenges which impact trade and economic 

development.   

 

Contribution of Agriculture to Economic Development 

The contribution of agriculture to Gross Domestic Product (GDP) of CARIFORUM countries, 

excluding of value generated by agro-industry and other agricultural production linkages, 

averaged ~3.9% in 2017 (World Bank Statistics). Despite this seemingly limited contribution of 

agriculture to GDP, the sector is of great importance, in relation to rural development and 

employment; it is estimated that at least 8 million persons (~29% of the population) are 

dependent on agriculture (FAO Statistics, 2014). Linkages to other productive sectors, such as 

tourism and manufacturing, further increases the importance of agriculture in CARIFORUM 

countries.  

 

The fisheries sector is also important for CARIFORUM States as it provides employment, 

contributes to food security and export earnings. The marine capture sub-sector is characterized 

as largely artisanal/small-scale multi-gear fishery, where fishers utilize small boats and limited 

gear technology.
1
 During the period 2005-2016 catches were estimated at 159,257 MT live 

weight annually (average 2005 to 2016) with a first sale value of US$450 million. The 

contribution of the fisheries sector to GDP (2010-2016): range 0.04% (Trinidad & Tobago) to 

2.58% (Suriname). In 2015, employment was estimated at 499,368 persons; 284,739 directly 

employed and 214,629 indirectly employed to the sector
2
.  

                                                            
1 CRFM Strategic Plan (2013-2021) 
2 Ref: CRFM. 2018. CRFM Statistics and Information Report - 2016. 82pp 
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Agriculture Trade 

Regional and international trade is an important engine for economic growth for Caribbean 

countries. CARICOM3 Member States are net importers of food; from 2013-2015 imports from 

North American countries accounted for 47% of CARICOM’s total agriculture imports. Imports 

from the EU was approximately 10% for that same period.   

 

CARICOM total agriculture exports averaged US $1.6 billion dollars annually between 2013 and 

2015. Extra-regional agriculture exports accounted for 72.2% of the total. Of this amount, 

exports to North American and European markets accounted for 25% and 24%; respectively. 

Intra-CARICOM trade accounted for approximately 28% of CARICOM exports4.  

 

In contrast, the Dominican Republic is a net exporter of agricultural products: between 2013 and 

2015, agriculture imports were 10.5% of total imports and agricultural products accounted for 

24% of total exports. The total annual agriculture export averaged US$733 million between 2013 

and 2015. Of this amount, exports to North American and the European markets accounted for 

48% and 26% respectively.5 

 

In order to increase exports and capitalize on increasing market opportunities globally, in 

particular those resulting from the CARIFORUM-EU EPA, Caribbean countries must strengthen 

their Agricultural Health and Food Safety (AHFS) Systems to comply with Sanitary and 

Phytosanitary (SPS) measures required by trading partners to ensure the safe trade of agricultural 

products.  

 

Strengthening SPS systems for improved market access 

In many CARIFORUM countries, national AHFS systems and domestic agricultural producers 

are unable to meet or comply with international SPS standards for trade in agriculture and 

fisheries products; this has resulted in reduced access to global and regional markets due to 

insufficient capacity to ensure the sanitary and phytosanitary status that trading partners require.  

Fragmented legislation, multiple jurisdictions, inadequate enforcement, limited human resources 

and chronic underfunding undermine the effectiveness of SPS systems in the Region. In recent 

years, several national and regional interventions have addressed these challenges to varying 

extents; however, as the requirements of trading partners evolve to meet the needs of their 

consumers, countries must continuously work to strengthen their SPS controls. Strong SPS 

systems are therefore key for allowing countries the opportunity to benefit fully from trade 

                                                            
3 The Caribbean Community (CARICOM) is a grouping of twenty countries: fifteen Member States and five Associate Members. 

Member states are Antigua and Barbuda, Bahamas, Barbados, Belize, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, 

Saint Kitts and Nevis, Saint Lucia, Saint Vincent and the Grenadines, Suriname, and Trinidad and Tobago. Associate members 

are Anguilla, Bermuda, the British Virgin Islands, the Cayman Islands, and Turks and Caicos. 
4 Evaluating CARICOM Agriculture Trade: An Analytical Study of Patterns and Tendencies 2012-2015 
5 Source of trade data: Declaración Única Aduanera, DGA 
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opportunities in European and other international markets.  

 

A 
6
study conducted under the 10

th
 EDF SPS Project, which assessed the cost benefit of 

compliance and non-compliance of SPS measures by CARIFORUM countries, indicated that 

investments made to upgrade SPS conditions provide clear positive benefits, well in excess of 

the costs involved. It is estimated that the trade benefits are three times that of the investments 

made. Further benefits highlighted from an enhanced SPS system include: (i) sustaining 

employment of persons engaged in the agricultural and fisheries sectors and their dependents, (ii) 

sustaining food security of the national populations, (iii) improving health of national 

populations due to improved safety of food and reduced incidence of food borne disease, and (iv) 

reduced risk of introduction of damaging plant pests and animal diseases, which can potentially 

destroy ecosystem services and economic development of important productive sectors (e.g. 

tourism, manufacturing). 

 

With the aim of assisting the region to modernise their AHFS systems for improved agricultural 

trade interventions, the 10
th

 EDF SPS Project built on previous investments and advanced the 

state of SPS compliance in the Region. Generally, interventions strengthened SPS systems in the 

regulatory environment (public sector) and in supply chain systems (private sector). Within this 

context, focused investments through the 11
th

 EDF SPS Action will expand the impact of these 

advances to ensure that CARIFORUM countries attain the medium to long-term benefits of 

enhanced competitiveness and increase market access by complying with SPS measures in 

European and other international markets. Additional targeted interventions will also strengthen 

regional harmonized SPS measures which are critical to advancing the CARICOM Single 

Market and Economy (CSME)7. 

 

Complementary Actions 

Having effective and efficient national and regional SPS systems is a priority for the Caribbean 

Region. Agricultural research and development institutions have implemented actions aimed at 

strengthening AHFS systems for improved market access. In order to optimize the impact of the 

current Action, the activities to be implemented will not only build upon those conducted under 

the 10
th

 EDF but complement and/or build synergies with on-going initiatives. 

 

Actions contemplated under the 11
th

 EDF Project, in particular the “Standby Facilities for 

implementation of EPA and CSME at the national level”, align with the SPS Action. The 

Standby Facility aims to strengthen national capacities for EPA and CSME implementation at 

                                                            
6 Cost Benefit Analysis and Impact of Compliance and Non-Compliance with Sanitary and Phytosanitary Requirement for 

CARIFORUM Countries. 2017. Study Conducted under 10th EDF SPS Project. 
7 The CARICOM Single Market and Economy (CSME) is an enlarged market which offers: more and better opportunities to 

produce and sell goods and services and to attract investment; greater economies of scale; increased competitiveness; full 

employment and improved standards of living for the people of the Caribbean Community. The ultimate goal of the CSME is to 

provide the foundation for growth and development through the creation of a single economic space for the production of 

competitive goods and services.  
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the national level. The Facility provides a flexible and tailor-made mechanism for national 

capacity building to CARIFORUM countries including the strengthening of national SPS 

systems. The Standby Facility will therefore serve a complementary role to actions implemented 

under the 11
th

 EDF SPS Action by enabling countries to seek capital investments to address gaps 

in their SPS control systems and priority value chains. 

 

The 11
th

 EDF Technical Barriers to Trade (TBT) Action seeks to support stakeholders in key 

economic sectors to solve their quality-related challenges through the access to improved Quality 

Infrastructure (QI) services. The intervention will focus on supporting QI services in private and 

public sector supply chains for key industries for improved trade performance. Given the 

complementary nature of this project with that of the SPS Action, there will be opportunities for 

collaboration which will benefit priority supply chains.  

 

The Caribbean Agricultural Health and Food Safety Agency’s (CAHFSA) current work plan 

(2019) is geared towards standard setting and implementation, rapid response and safeguarding, 

trade issues, technical resources and information exchange, testing, capacity building and 

establishment of regional and international linkages. Where the specific actions outlined in these 

areas of focus are complementary or build synergies with the proposed interventions under the 

SPS Action, IICA will work closely with the Agency to ensure that these benefits are accrued 

and sustained. For example, the development of AHFS Policy framework and laboratory 

strengthening. 

 

There will also be collaboration with international and regional entities that support the 

development of sustainable and competitive industries in the Region, including in part the Food 

and Agriculture Organization (FAO) of the United Nations and the Caribbean Agriculture 

Research and Development Institute (CARDI). These Agencies have strategically supported the 

development of value chains which have been identified as priority for food and nutrition 

security, poverty alleviation and have potential for trade in regional and international markets. 

Value chains include roots and tubers, herbs and spices8 and coconut. 

 

 The FAO has implemented a project, “Cassava Industry Development Market Assessment 

and Technology Validation and Dissemination (GCP/SLC/010/CDB)”. The project in part 

explores the potential to expand and improve the production, processing and marketing of 

traditional and innovative commodities from cassava for human consumption. Results from a 

market assessment highlighted inadequate food safety standards and compliance. As a result, 

capacity building in food safety standards, improved processing techniques and equipment is 

one of the most important recommendations from the study. Given the objective of 

                                                            
8 Includes fresh, dried and processed culinary herbs, fresh and processed hot pepper, pimento, cinnamon, nutmeg 

and ginger. 
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advancing market access of viable value chains, this is an ideal area for collaboration and 

follow on actions. 

 

- ITC/CARDI Regional Coconut Project. The growing market demand for a range of coconut 

products offers local, regional and global market opportunities for small-scale farmers, 

communities and larger scale processors. The project, “Coconut Industry Development 

Expansion and Enhanced Support for the Caribbean / CRIS number: FED/2018/040-856” 

financed under the 11
th

 EDF aims to enhance the competitiveness of small-scale farmers in 

coconut value chains through better local, regional, and global market integration and 

production performance. A key area of intervention is the creation and reinforcement of food 

safety standards and strengthening of SPS and quality compliance systems. There are clear 

synergies that will be created from the collaboration with this project that will lead to greater 

benefits being accrued by key stakeholders along the value chain. 

 

 

iii. Target Groups 
 

The SPS Action will target stakeholders from both the public and private sectors in the fifteen 

CARIFORUM countries.  The final beneficiaries from the public sector will include regulatory 

and inspection services, competent authorities, laboratories and agencies involved in AHFS 

coordination and other specialised groups. Private sector beneficiaries (including women and 

youth) will consist of stakeholders from a variety of value chains, primarily small and medium 

sized operators.  

 

Public sector 

Public sector stakeholders will play a role in the development and enforcement of official SPS 

controls throughout the entire supply chain. Specific stakeholders include 

- Ministries of Agriculture/Competent Authorities (plant health, animal health, food 

safety, fisheries), Ministry of Health, Regulatory and Inspection Services, 

approved Testing Laboratories; 

- National agricultural health and food safety agencies or committees of the 15 

CARIFORUM States; 

- National SPS and Codex Committees. 

 

Private Sector  

Operators and producers in small to medium sized enterprises (SMEs) who ensure that 

production steps and processes are well managed and satisfy national regulations and 

requirement for destination markets. 

- Producers (farmers and fishers)  

- Processors/agribusinesses 
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- Exporters and Importers  

 

 

 

 

Consumers  

Consumers, being the end users of products, are the ultimate target of the SPS Action. 

Specifically, those consumers of agricultural and fisheries products in Region and in the wider 

export markets supplied by CARIFORUM countries. 

 

 

iv. Affiliated Entity 

 

Caribbean Regional Fisheries Mechanism (CRFM) 

Regional cooperation in managing marine fisheries and aquaculture resources in CARIFORUM 

countries is promoted through CARICOM/CRFM. The CRFM promotes and facilitates the 

responsible utilization of the Region’s fisheries and other aquatic resources for the economic and 

social benefits of the current and future population of the region. The objectives of the CRFM 

are: (a) the efficient management and  sustainable development of marine and other aquatic 

resources within the jurisdiction of Member States; (b) the promotion and establishment of 

cooperative arrangements among interested States for the efficient management of shared, 

straddling or highly migratory marine and other aquatic resources; and (c) the provision of 

technical advisory and consultative services to fisheries divisions of Member States in the 

development, management and conservation of their marine and other aquatic resources. The 

CRFM was a key partner under the 10
th

 EDF SPS Project, responsible for implementing the 

fisheries actions. The Secretariat comprises a permanent body of technical, scientific and support 

staff. The staff is located at two offices: one in Belize, the headquarters of the CRFM; the other 

in the eastern Caribbean. Senior technical staff of the CRFM will be responsible for the 

implementation of the SPS Action. 

 

 

v. Main Benefits of the Action 

 
(i) Increased capacity for exports 

In order for CARIFORUM States to increase their earnings from agriculture and fisheries trade, 

it is necessary for them to have effective and efficient national agricultural and fisheries health 

and food safety systems which respond to market demands. The continued strengthening of 

AHFS systems will ultimately contribute to increasing export opportunities and the flow of 

foreign exchange in the region. 
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(ii) Increased trade and economic development  

Experience has shown that countries which have the most highly developed AHFS systems also 

have the greatest credibility among national users and regional and international trading partners. 

Limited national and regional SPS capacity therefore has direct economic consequences which 

include financial loss and low profitability due to missed market opportunities or lack of   

competitiveness. Investments made to improve SPS capacity will help countries produce, market 

and consume safe, healthy food. 

 

(iii) Increased compliance with international obligations 

Caribbean countries that are members of the World Trade Organization (WTO) are required to 

comply with the rules and guidelines set out in the WTO Agreements. Of particular relevance is 

the Agreement on the Application of Sanitary and Phytosanitary Measures (the SPS Agreement). 

Having modern and effective AHFS systems will allow countries to meet their obligations under 

the SPS Agreement and facilitate compliance with requirements for regional and global trade in 

agricultural and fisheries products. 

 

(iv) Improved market access 

In many CARIFORUM countries AHFS systems are inadequate for achieving acceptable SPS 

standards for trade in agriculture and fisheries products.  There has been reduced access to global 

markets for fishery products due to insufficient capacity in the sector to respond to international 

health and sanitary requirements. This is also the situation with respect to other agricultural 

products. Improving the capacities of countries to consistently comply with the international and 

regional standards will, over time, allow the sector to benefit from lower risk of rejection in 

export markets, increased export volumes and increased access to markets. 

 

(v) Reduction in food safety related incidents  

Critical for maintaining a presence and expanding export markets is quality and safety of the 

foods traded. An important benefit from an improved SPS system is the reduction in the 

frequency and severity of food safety related incidents such as outbreaks of food borne illnesses, 

increased availability of high quality, safe foods and a general improvement in consumer 

confidence. 

 

 

vi. Intervention Logic 

 

The proposed interventions aim to build on investments made under the 10
th

 EDF in the critical 

areas of legislation, AHFS coordination and capacity building in the public and private sectors. 

The SPS Action will assist countries to update their legislative framework, improve AHFS 

coordination and build capacity in areas key AHFS areas such as food safety systems, 
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traceability, antimicrobial resistance, laboratory testing and SPS controls in fisheries. These 

actions will better equip public and private stakeholders to meet the SPS requirements of trading 

partners thus increasing their share of the regional and international markets. 

 

Due to significant differences in the production, marketing and trade systems between the 

Dominican Republic and CARICOM countries, targeted interventions are proposed for the 

Dominican Republic. This approach will take into consideration these differences and will allow 

for a better spread of the benefits of the Action across CARIFORUM countries.  

 

This Action identifies three sub-components: (i) Strengthening of the SPS Regulatory 

Environment, (ii) SPS Compliance through Capacity Building and (iii) Strengthening the SPS 

Capacity in the Fisheries Sector. 

 

 

Strengthening of the SPS Regulatory Environment.  Under the 10
th

 EDF constraints impacting 

the SPS regulatory environment were addressed including the development of regional model 

bills, regulations, guidelines and protocols in key areas of animal and plant health, fisheries and 

food safety and the development of national and regional mechanisms to improve coordination 

of AHFS.  The three main actions proposed for this sub-component will build on these activities 

and include: (i) upgrading of national regulatory framework of select countries using the model 

bills, (ii) improving AHFS coordination by promoting the implementation of the mechanisms 

developed and (iii) developing a regional AHFS policy framework. The conduct of these 

activities will contribute to the modernization of the current SPS Regulatory environment by 

providing the Region with legislation that meets international standards, effective and efficient 

SPS control systems that facilitate trade and a policy framework that guides processes and plans 

for harmonization of AHFS systems across the Region.  

 

In the medium to long term, these outputs will allow for a stronger coordinated, coherent 

regulatory environment for countries to trade regionally and internationally. Strong commitment 

by Governments of the Region to upgrade the legislative framework and collaboration among 

agencies responsible for various aspects of the SPS system are the main assumptions.  Risk 

factors that could impact the planned activities include limited human resources within legal 

Units in countries to conduct the identified work, low prioritization the activities within the 

context of national strategies, limited participation of professionals in the required consensus 

building processes and limited integration of activities among public sector agencies involved in 

AHFS systems. Efforts will be made to reduce the impact of these potential risk factors. 

 

 

SPS Compliance through Capacity Building.   In previous interventions under the 10
th

 EDF, the 

technical capacity of public and private sector professionals was strengthened to enable 
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compliance with the SPS requirements of regional and international markets.  As a follow up, the 

activities proposed for this sub-component include: (i) providing direct technical assistance to 

private sector companies in selected value chains in the areas of food safety standards, HACCP 

and traceability; (ii) strengthening the technical capacity of public and private sector 

professionals in the areas of GAP Auditing and Antimicrobial Resistance and (iii) upgrading 

laboratories to conduct tests required for market access. Collectively, these activities will 

improve the technical capacity of public and private sector stakeholders to implement processes 

and procedures necessary for trade. Complying with trade requirements will ultimately lead to an 

increased market presence by the private sector stakeholders and streamlining of the public 

sector to support exporters to meet high value markets requirements.   

 

The assumptions underpinning these outcomes and the potential impacts are that private sector 

entities utilise the knowledge gained to consistently implement the food safety measures required 

by trading partners and they have the infrastructure and/or capacity in place to make relevant 

changes. Moreover, it is assumed that public sector beneficiaries incorporate their new 

knowledge and skills into current AHFS/export programmes. The main risks that could impact 

the activities are limited staffing (quantity and quality), inadequate infrastructure to meet global 

requirements, insufficient capital to fully implement recommendations to meet international food 

safety standards. Strategies to reduce the impact these risks will be incorporated into the 

implementation methodologies. 

 

Strengthening the SPS Capacity in the Fisheries Sector.  Activities under the 10
th

 EDF were 

initiated to strengthen the capacity and capability of the fisheries sector to comply with 

international SPS standards. The main activities for the fisheries sub-component include: (i) 

developing a regional framework to coordinate SPS controls, (ii) building capacity of private 

sector stakeholders in SPS requirements and (iii) upgrading testing laboratories. These activities 

will contribute to improved coordination among stakeholders involved in national and regional 

SPS controls of fisheries products, compliance by companies to meet food safety standards and 

an improved capacity to monitor the quality of fisheries products entering regional and 

international markets. In the long term these activities will ultimately assist with harmonizing 

fisheries SPS systems and improving market access into international markets. 

 

For these impacts to be achieved, it is assumed that there is cooperation among inter-sectoral 

agencies, private sector entities implement the practices and procedures required for compliance 

with food safety standards and companies have infrastructure and/or capacity in place to make 

relevant changes. In addition, labs must have adequate resources available to conduct the tests 

and their services provided will be utilised by the stakeholders. The main risks that could affect 

the activities include, resistance by the various entities to work together for improved 

coordination, limited human resources in both private and public sectors, insufficient capital to 

fully implement and/or maintain recommendations to meet international food safety standards.  

These risks will be managed in order to reduce their impact on the successful implementation of 

the sub-component.  
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vii. Main Activities 
 

Increased awareness of and concern about food safety in the EU and other developed countries 

has resulted in developing countries having to comply with stricter SPS requirements when 

exporting their products.  As a result of government funding and projects funded by donors such 

as the EU, CARIFORUM countries have improved their SPS systems in recent years but are still 

not at a level of compliance whereby they can readily access markets in order to continue their 

economic growth. The SPS Action will contribute to the further strengthening of national 

competent authorities and agricultural producers to comply with SPS requirements in order to 

increase access of the Region to European and other developed country markets. 

 

 

Sub-component 1:  Strengthening of the SPS Regulatory Environment in CARIFORUM 

Countries.  

 

A1. Upgrade national legislation in the areas of plant health, animal health and food safety  

Countries will be assisted to upgrade their national legal framework by building on the Model 

Bills developed in the areas of Plant Health, Animal Health and Food Safety. Some countries 

have used the Models to initiate the upgrade of their legislative framework and several others 

require assistance to further advance and finalize this process. Three countries will receive 

support to upgrade their legislation. Target countries will be selected based on an assessment 

conducted at the initiation of the activity. Factors such as the legislative environment of the 

country, the status of upgrading AHFS legislation and human capacity will be considered.  Focus 

will be placed on promoting Good Regulatory Practices (GRP); a template developed by 

Caribbean Regional Organisation for Standards and Quality (CROSQ) will be utilized to ensure 

standardization of the process.  

 

Modernising the legal framework will allow for increased compliance with international trade 

requirements and improve intra-regional trade. A modern SPS legal framework will be more 

transparent, clearly defined and predictable thus fostering a better environment for both 

international and regional trade. Moreover, a modern framework will provide the legal 

empowerment for regulators to conduct required actions such as inspection, surveillance and 

control for safeguarding against the entry of pests and diseases and to address food safety 

measures critical to the welfare of consumers. 

 

A2. Update the Dominican Republic law and regulation for food for animal consumption 

The Dominican Republic will update the law which regulates the production, quality and 

commercialization of food for animal consumption and the accompanying regulation which 

covers Good Manufacturing Practices in animal food. Currently, the legislation dates back to the 
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early 1970’s when preventive controls and other food safety factors were not taken into account. 

It is therefore necessary that the legislation be updated and harmonised with Codex Alimentarius 

and other international standards. The update will include a review of the existing legislation, 

consultative meetings with key stakeholders and the presentation of Draft Bills to senior officials 

to initiate the process of enactment. 

 

This activity is critical for improving the regulatory environment as it pertains to the production 

and trade of livestock products. Bovine Spongiform Encephalopathy (BSE), Foot and Mouth 

Disease (FMD), dioxins, mycotoxins, contamination by E. coli O157: H7 and the development 

of antimicrobial resistance (AMR) have all been related to animal feed. Therefore, the proper 

regulation of the animal feed production sector is important in order to ensure that feed 

production is done under conditions that are safe and that meet international requirements.  Feed 

that is safe and of good quality is important in ensuring the health of the animal population, the 

health of consumers and meeting the requirements for international trade. 

 

A3. Develop regional AHFS policy framework  

In collaboration with the Agricultural Health Food Safety System (AHFSS) Thematic Group,9 a 

regional AHFS Policy will be developed. The AHFSS which is Chaired by CAHFSA, aims to 

address and respond to the current and emerging AHFS issues that impact trade in agricultural 

products in the Region and to determine practical and achievable measures to alleviate and 

remove the constraints to trade that are related to agricultural health and food safety. This 

activity is a high priority need for the Region and is a follow-on to one of the recommendations 

from the Regional AHFS Coordination study completed under the 10
th

 EDF SPS Project. This 

need is also highlighted in the CARICOM 2015-2019 Strategic Plan.  

 

The activity includes the conduct a situational analysis of the regional AHFS environment and 

the drafting of AHFS Policy and Action Plan. Consultations will be conducted with stakeholders 

in all countries during the process to obtain feedback on the draft Policy and Action Plan. In 

addition, a regional workshop will be held to review and validate the output. The Policy will 

establish the framework for a more strategic and focused approach for addressing important 

AHFS regional issues such as meeting SPS requirements for regional and international market 

access and will ultimately serve to provide the region with a coherent, coordinated and focused 

approach to addressing AHFS issues. The Action plan will provide a road map for the 

implementation of the Policy. 

 

A4. Strengthen enabling framework for inter-sectoral AHFS coordination  

Under the 10
th

 EDF SPS Project, specific recommendations and strategies for establishing 

coordination mechanisms at the national level were developed for ten countries. The 

implementation of the recommendations is dependent on stakeholders within the public and 

                                                            
9 This is a regional thematic group established by CARICOM Ministers of Agriculture to coordinate regional AHFS actions. 
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private sectors having the will, resources and understanding of the problem and processes for 

effective coordination.  The SPS Action will advance the process by assisting countries to further 

identify and understand the factors influencing the establishment of an effective national 

coordination mechanism. 

 

The specific activities will include a self-assessment by countries of the performance of their 

AHFS systems using a tool developed under the 10
th

 EDF SPS Project.  This self-assessment tool 

allows countries to evaluate their AHFS systems against 27 elements identified for the delivery 

of an effective and efficient service.  The assessment will also provide information on challenges 

and needs.   

Within this context, a regional capacity building workshop will be held to enhance the skills of 

stakeholders to overcome some of the challenges encountered in the coordination of AHFS 

System. Topics will include problem solving, leadership, change management, networking and 

communication principles. As a post-workshop activity, each country will be required to develop 

an action plan for achieving improved national AHFS coordination utilising the knowledge and 

skills gained; this plan will form the basis of evaluating performance during the life of the SPS 

Action. 

 

 

Sub-component 2: SPS Compliance through Capacity Building  

 

A5. Technical Assistance to private sector entities to meet international food safety standards. 

Private sector interventions will seek to further strengthen value chains that have been identified 

as priorities for the Region for trade, food and nutrition security and rural development. These 

value chains include roots and tubers, herbs and spices as well as coconuts. These value chains 

have received support through EU projects and others funded by international donors to 

strengthen production, marketing and trade systems, namely: Caribbean Action under the 

Programme entitled Intra-ACP Agriculture Policy Programme (APP) with focus on the 

Caribbean and Pacific; 10
th

 EDF Coconut Industry Development for the Caribbean Project; 

Increased Production of Root and Tuber Crops in the Caribbean through the Introduction of 

Improved Marketing and Production Technologies (Common Fund for Commodities)  

 

Roots and Tubers 

In recent years there has been increased interest among CARIFORUM countries in value 

added products of root crops, in particular sweet potato and cassava. This has been 

mainly due to their importance for food and nutrition security and marketing potential 

intra-regionally. A number of development projects focused on diverse aspects of the 

product chain, including production technology packages, post-harvest techniques, 

processing and transformation to end use products such as flour and fries, among others.  
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Herbs and Spices 

Herbs and spices are traded both regionally and internationally. Countries in the region 

have demonstrated their competitive advantage in the production of herbs and spices such 

as hot pepper, nutmeg, pimento, hot pepper sauces and other value-added products10. The 

major markets for herb and spices products from CARICOM are the EU, North America 

(the USA and Canada) and Japan. The EU remains overall the largest and most important 

market in size and potential value of imports in both culinary and non-culinary uses for 

herbs and spices from the Caribbean. Many suppliers and enterprises within the sector, 

most of whom operate as micro and small business/farming enterprises, face a myriad of 

challenges inclusive of those linked to meeting food safety standards. The proposed 

support for this value chain is intended to advance the work that has already been done in 

order to further position the private sector players to be able to increase their market 

presence. 

 

Coconut 

Overall coconut product demand shows a 700% growth between 2008 and 2014. 

CARIFORUM countries are able to benefit from this increasing global demand for fresh 

coconut produce in food and beverage and health and beauty markets, which offer 

significant opportunities for countries to participate in both regional and global trade. The 

Caribbean production base and quality compliance amongst many small and medium 

sized (SME) producers are lagging behind market demand and buyer requirements. 

Support will therefore be given to assist enterprises to improve and comply with the 

requirements of trading partners. 

 

Ten private sector companies selected from the three value chains (roots and tubers, herbs and 

spices, and coconut) will receive technical assistance to improve their food safety systems. This 

will position these enterprises, mainly small and medium sized, to be better able to meet SPS 

requirements for market access. The intervention includes a pre-assessment activity which will 

be conducted by IICA’s Agribusiness and AHFS Specialists. The pre-assessment will involve the 

identification of suitable criteria to select companies and the conduct of a survey of key 

stakeholders in order to identify the companies that will be assisted. The identified criteria will 

be discussed and agreed upon with the Contracting Authority. After the pre-assessment, selected 

companies will receive targeted training and technical support in areas such as food safety 

standards, traceability, and HACCP. 

 

 

 
                                                            
10 Developing a regional policy and coordinating mechanism for the herbs and spices industry in the Caribbean (2016). 

Caribbean Action under the Programme entitled Intra-ACP Agriculture Policy Programme (APP) with focus on the Caribbean 

and Pacific.  
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A6. Build capacity of public and private sector stakeholders in food safety, HACCP and GAP in 

the Dominican Republic 

In order to increase market access and improve the safety and quality of animal products 

available nationally and for export, the technical capacity of both public sector personnel and 

private sector producers and processors will be strengthened in the areas of HACCP, GAP and 

best practices for food safety.  Poultry and swine producers will be targeted. Training workshop 

will strengthen the capacity of stakeholders to comply with current international standards for 

foods of animal origin.   

 

A7. Provide training in antimicrobial resistance (AMR)  

AMR is an emerging threat to agricultural producers and consumers around the world. While a 

great deal of research has been conducted around the transmission of resistance pathogens 

between humans, very little work has been done to help producers and national authorities 

understand and explain the risk of food borne AMR to consumers and other interested 

stakeholders. As a result, national authorities are often asked to impose measures and regulations 

that, instead of being based on science, are based on fear and public perception.  

 

To address this need, training and technical guidance will be provided to strengthen the capacity 

of public and private sector professionals to effectively communicate risks associated with food 

borne AMR. This activity will build on the advances made under the 10
th

 EDF SPS project 

where there were capacity building actions in AMR surveillance and monitoring. The results of 

these interventions demonstrated that, while AMR is a risk for countries in the Caribbean, 

resistant pathogens are not common, and governments should work diligently to preserve and 

protect this sanitary status.  The proposed action will provide countries with the tools necessary 

for handling and communicating risks associated with AMR and will thus strengthen the efficacy 

and uptake of domestic policies aimed at reducing food borne AMR in the Caribbean Region. 

 

A8. Implement the Dominican Republic National Surveillance Plan for AMR 

Under the 10
th

 EDF SPS Project, the Dominican Republic developed and executed a pilot plan 

for AMR surveillance in poultry. Since then, the AMR team, consisting of specialists from the 

Ministry of Agriculture, the Ministry of Public Health, laboratories and other Agencies have 

continued work on developing a National Surveillance Plan for AMR.  

 

Towards the implementation of the National Surveillance Plan for AMR, capacity building 

activities will be undertaken, including: 

- Retraining technicians, updating the protocols, and reviewing sampling methods 

- Conducting surveillance for the isolation of resistant salmonella in poultry 

- Data analysis in collaboration with the Ohio State University, which will build capacity 

in microbiology (AMR) diagnostics. 
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It is expected that this action will generate information on the occurrence of food-borne AMR 

and the prevalence of resistant bacteria in animal production and food of animal origin. In 

addition, the extent and variation of AMR over time will be evaluated based on strategies 

established by OIE; this action will be conducted in close cooperation with the World Health 

Organization (WHO) and FAO. 

 

A9. Conduct national GAP Audit training  

Implementation of Good Agricultural Practices (GAPs) at the farm level is a common 

requirement to enter the global trade in fresh produce. A structured programme that promotes the 

adoption and implementation of GAP protocols is therefore essential for the Region. One of the 

basic elements of such a programme is building the capacity of industry stakeholders in GAP 

audit principles and process.  As such, GAP audit training for both public and private sector 

stakeholders will be conducted in four countries. This activity builds on the work conducted 

under the 10
th

 EDF where stakeholders in five countries received training. The training will 

increase the number of public and private sector personnel with the knowledge and skills 

required for conducting audits and therefore position countries to meet food safety requirements 

for export. 

 

The GAP Audit manual that was developed under the 10
th

 EDF will be reviewed and updated (if 

necessary) based on feedback from trainees. The manual provides farmers, extension officers and 

other stakeholders with the basic procedures, field skills, techniques and tools needed to plan and 

conduct an effective GAP audit. The updated manual will be disseminated to countries for use in 

national GAP training programmes.  

 

A10. Build laboratory testing capacity for improved market access  

Currently, laboratories in the Region are unable to conduct tests required for trading in certain 

markets. As such this activity will be conducted to strengthen the capacity of the Region in this 

area. The activity will include an assessment to determine the laboratory tests required for 

market access that laboratories in the Caribbean do not currently have the capacity to conduct. 

Based on the results of this assessment, four laboratories will be assisted to improve their ability 

for conducting key tests necessary for market access. These laboratories will be provided with 

technical assistance – largely training and technical support and in some specific cases small 

pieces of equipment to facilitate testing. A mechanism will be developed for countries across the 

region to benefit from these upgraded laboratories such that they will be able to access the 

services provided. 

 

This activity will be executed in collaboration with other regional entities, including the CDB 

(11
th

 EDF Standby Facility), to identify the most appropriate and sustainable way to address the 

needs identified during the assessment of the target laboratories. 
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Sub-component 3: Strengthening SPS capacity in the Fisheries Sector 

 

The Caribbean Regional Fisheries Mechanism (CRFM), as was the case under the 10
th

 EDF SPS 

Project, is a major partner in the implementation of the current SPS Action.  All technical 

activities under this sub-component will be guided and implemented by the CRFM in 

collaboration with the Project Management Unit. 

 

A11. Develop implementation plan to strengthen regional coordination framework for fisheries 

and aquaculture sector 

One of the outcomes of the fisheries actions under the 10
th

 EDF SPS Project was a Green Paper 

for a Caribbean Regional Fisheries SPS Framework.  The proposed framework is to provide 

guidance on the development of a regional cooperation mechanism to support CARIFORUM 

standards on fish and fish product hygiene.  In furthering this proposal, a plan will be developed 

for the implementation of the appropriate mechanism for organizing and achieving improved 

regional coordination of SPS and AHFS management and/or monitoring of the fisheries and 

aquaculture sector.  To support the development of the implementation plan, a review of existing 

stakeholder linkages will also be conducted to identify their roles in the fisheries and aquaculture 

sector; this will be important to determine their position in the overall coordination mechanism. 

The implementation plan will be discussed with stakeholders and refined based on feedback 

received.  

 

A12. Build food safety capacity for the fisheries and aquaculture sector 

A limitation to increasing the trade of fish and fishery products is the limited capacity in the 

sector to respond to international health and sanitary requirements. Under the 10
th

 EDF, several 

guidelines and protocols were developed on Good Fish and Fishery Product Hygiene Practices. 

This activity seeks to promulgate these guidelines and protocols in selected companies. A review 

will be conducted among the countries and at least two companies selected to participate in the 

activity. Technical assistance (training, guidance) will be provided to the companies selected to 

implement the protocols and guidelines. 

 

Studies will also be conducted to document best practices being undertaken by selected 

companies across the Region who are trading fish and fishery products internationally. The 

information gathered will be used to develop educational materials and a mini documentary 

which will be used in capacity building actions.  

 

A13. Provide technical assistance to improve laboratory testing capacity for the fisheries and 

aquaculture sector  

Laboratory testing services are often not adequate and pose challenges to CARIFORUM 

countries for achieving the certification of products to meet international market standards. As 

such this activity will provide technical assistance (training, technical guidance, equipment) to 

laboratories from at least two countries to improve their capabilities for monitoring and testing 
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The selection of the laboratories will be based on an initial review of a study conducted under the 

10
th

 EDF which focused in part, on determining the capacity and capability of laboratories to 

conduct tests relating to environmental and residue monitoring. Based on the review of the study, 

a rapid assessment tool will be developed, and the laboratories included in the study will be 

evaluated to determine the level of adoption of the recommendations outlined in the study. The 

information collected will be then be used to identify laboratories to be targeted for technical 

assistance. 

 

Once target laboratories are selected, a needs analysis will be conducted to determine specific 

areas to improve the capacity of the laboratory to conduct the requisite monitoring and testing. 

Ultimately this activity will contribute to preparing countries to meet testing requirements for 

regional and international trade. 

 

 

viii. Process in Defining the Scope of the Action 

 

The following steps were taken to define the scope of the action: 

Review of Secondary information 

- The final report of 10
th

 EDF SPS Project and specific recommendations made from key 

studies were reviewed. This provided information on the actions that were already 

undertaken and the areas where further intervention is required.  

- Sector reports pertaining to production, marketing and trade were reviewed; these 

included: 

o The Synthesis Report of the Market Assessment of the Cassava Industry 

conducted by FAO;  

o Evaluating CARICOM Agriculture Trade: An Analytical Study of Patterns and 

Tendencies 2012-2015 (conducted under the 10
th

 EDF APP Project); 

o Development of Business Facilitation Mechanisms in CARICOM – Final Report 

(conducted under the 10
th

 EDF APP Project) 

o Coconut Industry Development Expansion and Enhanced Support for the 

Caribbean / CRIS number: FED/2018/040-856 financed under the 11
th

 European 

Development Fund  

o Developing a Regional Policy and Coordinating Mechanism for the Herbs and 

Spices Industry in the Caribbean. Intra-ACP Agriculture Policy Programme 

(APP) with focus on the Caribbean and Pacific 2016 

 

Rapid Assessment of status of AHFS systems (post 10
th

 EDF). A questionnaire was designed and 

circulated to all beneficiary countries. The aim of the questionnaire was to determine the status 

of implementation of actions that were conducted under the 10
th

 EDF SPS Projection and to 

identify what were the priority areas that needed to be addressed. 
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Consultation with the Dominican Republic 

The IICA Delegation in the Dominican Republic met with stakeholders from the Ministry of 

Agriculture, the Ministry of Public Health and the private sector in order to arrive at the priority 

areas for inclusion in the SPS Action. 

 

Consultative meetings. A series of meetings were held with partner agencies (CDB, CROSQ, 

FAO, CRFM, CAHFSA, PAHO) to determine their areas of focus and to identify possible areas 

of collaboration and intervention.  This was important in order to eliminate or reduce overlap and 

duplication of actions. 

 

Definition of Priority Actions.  The information garnered from the above was compiled and 

discussed by IICA’s project team. The actions were selected based on their relevance and 

importance (as verified during consultative meetings) to improving the capacity of countries in 

the Region to meet SPS measures of trading partners and to improve the ability to access 

markets. 

 

 

2.1.2. IMPLEMENTATION APPROACH 
 

i. Methods of Implementation 
 

The Project will be implemented within the context of the processes of Planning, Execution, 

Monitoring and Control and Closing. 

 

Planning  

During the initial/start-up phase of project implementation (6 months) a series of planning 

actions will be undertaken to ensure the efficient implementation of the approved activities. 

Planning actions will include both administrative and technical actions. 

 

Administration  

Focuses on recruiting personnel (Staff and Consultants), establishing project framework and 

finalizing the work plan for Year 1. Specific activities will include: 

- Assemble internal project team 

- Refinement of the schedule of actions for Year 1 

- Establishment of monitoring systems and processes  

o Preparation of Terms of Reference 

o Preparation of meeting guidelines 

- Initiation of the Procurement of Professional and General Services 
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o Preparation of Terms of References 

o Preparation and dissemination of Expression of Interests (EOI) 

o Strengthen existing consultant database (developed under the 10
th

 EDF) 

o Develop Procurement Plan 

- Identify scope of collaboration with partners institutions 

- Identify specific stakeholder groups/entities for direct interventions 

- Establish the Governance Committee 

- Reengage with the Technical National Implementation Network Teams (TNINTs) 

(established under the 10
th

 EDF)  

- Identification of an Exit Strategy 

 

Technical 

- Pre-assessments for capacity building actions will be conducted e.g. strengthening of 

private sector facilities and laboratory assessment to determine deficiencies around key 

tests required for access into international markets. In addition, baseline data will be 

collected for assessing performance of the action. 

 

Execution 

Execution will involve logistical coordination, procurement of goods and services, visibility and 

communication, convening of meetings (Governance, Project Team, Stakeholder), provision of 

technical oversight of actions and reporting. 

 

Administration 

Logistics for the proposed activities will be efficiently coordinated to ensure the effective 

implementation of the action. 

 

The Procurement plan (developed during planning phase) will be used to coordinate and 

monitor the timely purchase of goods and services. The following will be procured: 

- Professional Services (Consultants) in key AHFS areas – Plant and Animal 

Health, Food Safety, Fisheries, Legal, and Communication to execute training 

actions, provide direct technical assistance to the selected entities, development of 

information products.  

- General Operation Costs required for the hosting of meetings, workshop (e.g. 

conference services, office supplies) 

- Travel (local and overseas – airline tickets and per diem) – transport beneficiaries, 

consultants and project team to targeted locations 

 

Regular Governance meetings will be held to ensure that implementation is progressing 

as planned, annual work plans are consistent with the approved project plan and emerging 

matters addressed. The Project Management team will have routine meetings to discuss, 
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plan and monitor operational and technical issues, constraints, risk factors and review the 

overall progress of the project. Reports will be made to the Overall Programme Steering 

Committee of the 11
th

 EDF EPA Programme 

 

Technical 

Proposed activities will be implemented by providing direct technical support to private 

and public sector entities, primarily through Consultants. In addition, the conduct of 

training workshops, meetings and seminars will be the means by which knowledge and 

skills will be improved and organisational processes strengthened. For all technical 

activities conducted there will be appropriate visibility and communication to ensure that 

all stakeholders are kept abreast of the progress of project interventions. 

 

Reporting. Status reports, progress reports and final reports will be produced to provide 

an accurate account of implementation of the action, difficulties encountered, changes 

introduced, and the degree of achievement of its results (outputs and direct outcomes) as 

measured by corresponding indicators. This includes reporting on the logframe matrix.  

 

Monitoring and Control 

Processes required to track, review and regulate the progress and performance of the project 

action will be introduced at the inception of technical execution and maintained throughout 

execution of the action. The scope, cost and proposed timeframe for the action will be monitored 

to identify potential risks and the necessary corrective action. This will ensure that the activities 

of the SPS Action are met. In cases there are approved changes, due to emerging issues, 

adjustments will be made to the work plan and executed accordingly. 

 

All activities implemented under this Action will be conducted in a manner consistent with 

IICA’s established policies around transparent and robust accounting. IICA is recognized by the 

European Union as a partner of choice due to its strong overall accounting system.  

 

Closing 

During the closing of the project, all contracts will be closed, and all project materials will be 

archived, resulting in a repository of deliverables and administrative documents. Per standard 

practice, a “lessons learned” document will be prepared, as well as the final technical and 

financial reports of the SPS Action. The Exit Strategy developed during the planning stage will 

be reviewed and finalized to inform post-Action responses aimed at sustaining the results and 

benefits of the Action. 
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ii. How this Action Builds on Results from Previous Actions  
 

Under the 10
th

 EDF SPS Project, activities were geared towards strengthening regional and 

national SPS systems through a systematic focus on alleviating constraints in the areas of 

legislation, coordination and capacity building. Specifically, constraints addressed included: (i) 

fragmented and outdated legislation, (ii) limited national and regional coordination amongst 

institutions and groups addressing Agricultural Health and Food Safety (AHFS) matters and (iii) 

limited human capacity.  

 

Enhancement of Regulatory Environment 

Legislation. With the objective of establishing a sound and comprehensive National and 

Regional legislative framework for plant and animal health, food safety and fisheries, Model 

Bills, protocols, measures and guidelines were developed. Four (4) Model Bills, Plant Health, 

Animal Health, Food Safety and Fisheries, were completed. In previous evaluations conducted, 

over 90% of Technical Experts involved in the development of the Model Bills agreed that these 

instruments “could lead to much-needed updates/reform to national Plant Health, Animal Health, 

Food Safety and Fisheries legislation”. Although work was initiated to assist countries to use 

these Model Bills to upgrade their existing legislation, further support is needed to assist 

countries in this area. Actions will therefore be taken to continue the work in this area so that 

ultimately SPS legislation will be harmonized across the Region and will be consistent with 

international SPS standards and guidelines.  

 

Coordination. Actions were conducted to develop efficient and effective coordination 

mechanisms at the national and regional levels. These actions were aimed at addressing areas 

such as the duplication of activities, inefficient use of resources, absence of or uncertainty 

regarding the competent authority and limited communication among SPS Groups and Agencies.  

National Coordination Mechanisms were developed for ten (10) countries as well as a 

mechanism to address Regional coordination. The mechanisms developed promote an integrated 

and comprehensive approach to coordination and will ultimately assist in the efficient and 

coherent coordination of AHFS systems nationally and regionally. The proposed activity under 

the SPS Action will build upon this work by assisting countries to implement the 

recommendations to improve AHFS coordination at the national level.  

 

A key recommendation from the Regional coordination mechanism was the need to establish an 

AHFS framework for the region. The SPS Action will advance this recommendation by working 

with CAHFSA and the Regional AHFSS Thematic group to develop a Regional AHFS Policy.  

Towards the harmonisation of SPS standards, procedures and systems in the fisheries sub-sector, 

a guidance document for a Regional Coordination Mechanism for Fish and Fish Products was 

developed. To support the implementation of this mechanism, an MOU was signed between the 

CRFM, CROSQ and CAHFSA to facilitate cooperation and mutual assistance in the discharge of 
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their respective obligations that includes SPS and SPS-related issues. An implementation plan 

will be developed to advance the mechanism.  

 

Capacity Building. An effective and efficient AHFS system is dependent on having a strong 

cadre of well-trained technical personnel that is supported by strong infrastructural capacity. 

Within this context, under the 10
th

 EDF Project, the technical capacity of over 2,000 Regulatory 

Personnel and Private Sector stakeholders and twenty-seven (27) Private Sector entities was 

strengthened in important SPS areas such as traceability, food safety systems, HACCP, Risk, 

AMR and GAP. Based on responses from the rapid assessment conducted and consultations with 

the Dominican Republic, this Action will continue to strengthen these key SPS areas. 

 

In relation to the fisheries sector, country assessments of the existing fisheries and aquaculture 

sector environmental monitoring programmes related to sanitary standards were conducted in 

seven countries. A proposal on Strengthening National and Regional SPS Monitoring 

Programmes was developed. The current action will seek to implement the recommendations 

relating to the strengthening to laboratories. In addition, the protocols and guidelines relating 

Good Fish and Fishery Product Hygiene Practices developed under the 10
th

 EDF will be 

implemented in selected enterprises which are seeking access into international markets. 

 

 

iii. The Broad Picture 
 

Generally, the Action is in congruence with regional and international policies and goals 

governing food and nutrition security, food safety, marketing and trading of food, alleviation of 

poverty and economic development. 

 

Regional 

Strategic Plan for the Caribbean Community  

The objectives of the Action and the areas of focus (the sub-components) are consistent with the 

Strategic Plan for the Caribbean Community 2015-2019: Repositioning CARICOM. The plan 

identifies, among others, the following priority areas which are heavily linked to the 

strengthening of AHFS systems. Specifically:  

- Harmonisation of the legislative and regulatory environment to enhance/enable 

regional integration; 

- Integration into the global economy; 

- Positioning the regional agricultural and fisheries sector as one economic space for 

growth and export development; 

- Advancing initiatives for exports through promoting an enabling environment in 

Member States; 
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- Developing a fully integrated and harmonized Regional AHFS System; 

- Advancing initiatives for sustainable expansion and intensification of fish production  

 

Revised Treaty of Chaguaramas  

There is also consistency with the Revised Treaty of Chaguaramas11, Article 56 which speaks of 

the establishment of an effective regime of Sanitary and Phytosanitary measures.  

 

Caribbean Community Common Fisheries Policy 

The Caribbean Community Common Fisheries Policy includes several provisions addressing 

SPS issues in fisheries including: harmonised food quality assurance legislation, harmonised 

intra-regional SPS measures, common marketing standards for fisheries and aquaculture 

products and national or common policies, measures and standard to (among other things): 

develop new and existing markets in fishery products including external markets to the 

Caribbean fisheries products.  

 

International 

The Agreement on the Application of Sanitary and Phytosanitary measures (the SPS Agreement) 

The SPS Agreement sets the basic rules for food safety and animal and plant health requirements 

for trade. It allows countries to set their own standards. However, it also specifies that 

regulations must be based on scientific finding and should be applied only to the extent that they 

are necessary to protect human, animal or plant life or health; they should not unjustifiably 

discriminate between countries where similar conditions exist. 

 

WTO member countries are encouraged to use the standards developed by the relevant 

international bodies whenever they exist.  The SPS Agreement recognises three international 

standard setting bodies (the Three Sisters) responsible for setting standards, guidelines and 

recommendations for food safety (the Codex Alimentarius Commission), animal health (the 

World Animal Health Organisation) and plant health (the International Plant Protection 

Convention). The activities implemented under the SPS Action will be guided by these 

international standards. 

 

IICA Medium Term Plan: 2018-2022 

IICA’s Medium Term Plan: 2018-2022 has the following four Strategic Objectives: 

- Increase the contributions of the agriculture sector to economic growth an sustainable 

development 

- Contribute to the well-being of all rural dwellers 

- Improve international and regional trade for countries in the region 

- Increase the resilience of rural areas and agri-food systems to extreme events. 

                                                            
11 The Revised Treaty of Chaguaramas established the Caribbean Community (CARICOM) identifying its membership and 

objectives and includes the CARICOM Single Market and Economy (CSME). 
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Within the context of the above Strategic Objectives, IICA’s Agricultural Health, Food Safety 

and Food Quality Programme has a plan of action focused on promoting an agriculture sector 

that is productive, competitive and sustainable. This will promote a safe food supply through 

local, reginal and world markets by generating, improving and applying policies for agricultural 

health and food safety and quality. The Programme has the following goals: 

- Promote and support modernization of national AHFS institutions and systems  

- Support development, implementation, and harmonization of science-based plant health, 

animal health, food safety and food quality standards 

- Promote use and adoption of good agricultural practices and strengthen national and 

regional capacities to deal with emerging issues and sanitary, phytosanitary and food 

safety emergencies. 

 

Sustainable Development Goals 

The SPS Action will seek to advance Sustainable Development Goals (SDG) 9 and 12. These 

goals will provide a cross-cutting theme throughout the implementation of the Action.  

- SDG 9, Build Resilient Infrastructure, promote Inclusive and Sustainable 

Industrialization and Foster Innovation, in particular Target 9.3 – integrating small-scale 

industrial and other enterprises into value chain markets.    

- SDG 12, Responsible Consumption and Production; in particular Target 12.3 – reduce 

food losses along production and supply chains, including post-harvest losses. 

 

 

iv. Governance and Management of the Action 
 

IICA as the Implementing Agency will be responsible for managing the Action and will be fully 

accountable for its outcomes. IICA’s Agricultural Health, Food Safety and Food Quality 

Programme will provide oversight and on-going support to the implementation of the Action.  

The AHFS Directorate will advocate and liaise with IICA Headquarters on behalf of the Project.  

 

The Project Manager and associated administrative staff will be housed within the IICA 

Delegation in Barbados. The entity will be responsible for day-to-day financial management, 

accounting, procurement and general administration. The other IICA country Delegations will 

provide support in areas such as logistics, coordination, monitoring and liaising with the relevant 

Ministries and agencies (public and private sectors).  A SPS Focal Point will be identified in 

each IICA Delegation. To this end, IICA will make the most effective use of its existing 

management structure and resources in order to ensure full and effective execution of the Action.   

 

The management structure for the Action will comprise the following: 

- Programme Steering Committee (PSC) 
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- Technical Advisory Committee (TAC) 

- Project Management Team (PMU, IICA Representative and Leader AHFS 

Programme) 

- Technical National Implementation Network Teams (TNINT) 

 

The overall Programme Steering Committee (PSC) for 11
th

 EDF Programme: "Support to 

CARIFORUM States in furthering the implementation of their Economic Partnership Agreement 

commitments and in meaningfully reaping the benefits of the Agreement” will be established by 

the CARIFORUM Directorate and will oversee and validate the overall direction and policy of 

the 11
th

 EDF Programme which includes the SPS component implemented by IICA. 

 

The Technical Advisory Committee (TAC) will be established by IICA to review and provide 

observations and suggestions on the overall direction of the SPS Project and will keep track of 

the implementation and monitoring of Project activities.  The TAC will review the annual 

programme of activities and the results achieved. The TAC will convene both face-to-face and 

virtual meetings and will consist of: 

- A representative of IICA 

- A representative from Dominican Republic (Ministry of Agriculture) 

- A representative from CRFM 

- A representative from CAHFSA 

- A representative of the CARICOM Secretariat – Agriculture Unit 

- Two private sector representatives (CFNO, CABA) 

- CARIFORUM Directorate (Observer) 

- A representative of the EU Delegation (Observer) 

- A representative of the CDB (Observer) 

 

IICA will act as the secretariat of the TAC through the Project Manager and therefore will be 

responsible for the organization of the meetings, documentation and communication on Project 

implementation. 

 

The Project Management Team will consist of: 

- Head, Agricultural Health and Food Safety Programme, IICA (Strategic and technical 

guidance). 

- IICA Representative (of the implementing Delegation) 

- Project Manager (will be IICA’s AHFS International Specialist; this professional will be 

responsible for the overall coordination and administration of the project). 

- Programme Assistant (will support the work of the project manager) 

- IICA Administrative Support Personnel 
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The Project Management team will develop the overall annual action plan, coordinate and 

monitor implementation, organize logistics and organizational support for the implementation of 

the Action activities. IICA’s National and Regional Specialists will provide technical 

backstopping for the Project activities.  

 

Technical National Implementation Network Teams (TNINT) were established under the 10
th

 

EDF SPS Project in each Member States to support the implementation of Project actions at the 

country level. These Teams successfully provided a platform for stakeholders (public sector and 

private sector) to be involved and were the main entities responsible for guiding and monitoring 

the national actions under the Project. It is expected that the TNINTs will function in a similar 

manner under the 11
th

 EDF SPS Action. 

 

The Action will involve collaboration with and participation of several actors and stakeholders.  

Collaborators and Associates will include (but not limited to) the following: 

 

Collaborators (consistently work with Project Management Team to implement project 

activities) 

- CRFM. An important collaborator and partner in the implementation of the Project is the 

CRFM. They will be responsible for the implementation of the fisheries sub-component.  

 

- CROSQ/PTB, the implementers of the Technical Barriers to Trade (TBT) Project under 

the 11
th

 EDF. IICA will collaborate with CROSQ/PTB in the area of laboratory 

improvement and also legislation framework strengthening.  Under the TBT programme, 

several testing laboratories will be identified for support.  This information will be shared 

with IICA with a view of providing additional support for the improvement of SPS 

testing laboratories that provide (or has the capacity to provide) specific tests required for 

market access.  

 

o With respect to legislation framework strengthening, CROSQ is developing a tool 

on Good Regulatory Practices.  This tool will be used by IICA to support the 

project action on legislation. 

 

- ITC and CARDI, implementers of the Coconut Industry Development Expansion and 

Enhanced Support for the Caribbean.   IICA will collaborate with the ITC and CARDI to 

identify the most suitable enterprises, based on their value chain study, to benefit from 

support under the SPS project.  

 

- CDB, implementers of the EPA and CSME Facilities. Information will be shared with 

CDB with a view to countries benefiting from additional support under the EPA and 

CSME facilities to further advance actions supported under the 11
th

 EDF SPS Action. 
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- CAHFSA will be an important collaborator during the implementation of the project. As 

the designated regional body for the coordination of AHFS activities they will play an 

important role in the effective implementation of the Action.  

 

- FAO will be involved in in the area of roots and tubers. FAO has done extensive work 

with countries in this area and has also carried out value chain studies on these 

commodities. IICA will therefore collaborate with FAO to identify suitable beneficiaries 

for support under the Project.  

 

Associates (provide specific inputs at selected times during implementation and general 

participation in activities) 

- The Caribbean Agri-business Association (CABA), established by Agri-business 

stakeholders in CARICOM, to provide a private sector mechanism to facilitate organized, 

coordinated planning and development of regional programmes and projects in the Agri-

business sector in CARICOM. 

 

- The Caribbean Network of Fisherfolk Organizations (CNFO) is a network of fisherfolk 

organisations, active in the Caribbean Regional Fisheries Mechanism (CRFM) Member 

countries, and includes participation from national and primary fisherfolk organisations, 

fishers and other groups promoting the development of fisherfolk and fishers 

organisations. 

 

- The Pan American Health Organization (PAHO) is the specialized international health 

agency for the Americas. It works with countries throughout the region to improve and 

protect people’s health. It is the specialized health agency of the Inter-American System 

and also serves as Regional Office for the Americas of the World Health Organization 

(WHO), the specialized health agency of the United Nations. 

 

Beneficiaries  

- Private sector entities such as farmers, farmers’ organisations, commodity organisations, 

exporters and exporter’s associations and food processors and other national and regional 

private sector agricultural organisations are primary beneficiaries. 

 

- Ministries of Agriculture, Health, Trade. These are the primary public sector beneficiaries 

and as such there will be strong collaboration with national Ministries of Agriculture, 

Health and Trade. Collaboration in this regard will be largely through IICA’s national 

Delegations and the TNINTs.   
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v. Organisational Chart 
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vi. Monitoring  
 

Continuous technical and financial monitoring will be done to ensure that the project actions are 

duly undertaken. This level of monitoring will be the responsibility of the Project Manager with 

oversight provided by the Finances Division within IICA, where a permanent internal, technical 

and financial monitoring system for the actions will be established. 

 

Another level of monitoring will be done by the Technical Oversight Committee. The 

CARIFORUM monitoring and evaluation tool will be used as necessary during this process. The 

monitoring of the implementation of the actions is also part of the Regional Authorizing 

Officer’s responsibility.  

 

IICA’s internal system for monitoring the progress of implementation of all actions undertaken 

by the Institute will also be used. This monitoring system allows for continuous oversight to 

ensure that targets are met and actions are implemented and where necessary, informed 

adjustments can be made to the outputs. 

 

External monitoring, through the ROM System, will be undertaken by independent consultants 

recruited directly by the EU on specifically established terms of reference. 

 

 

vii. Evaluation 
 

Evaluation of the Action will be conducted at several levels during the implementation of the 

Project. IICA will conduct its own internal audit/evaluation during the planning stage of the 

Action to ensure that proper systems are in place at both the technical and financial levels for the 

effective and efficient implementation of the Project. Throughout the implementation of the 

Action, delivered products will be measured against planned outputs and corrective actions will 

be taken as needed to address any shortfalls or challenges in implementations. Financial 

expenditures will be analyzed in a similar manner, although this assessment will take place on a 

more frequent basis. A second overall internal audit/evaluation may also be conducted at the end 

of the Project. 

 

As part of their Terms of Reference, consultants will be required to produce, as a deliverable, an 

evaluation plan to be administered at specified times after the initial implementation. 

 

The European Union will also conduct its own external audit/evaluation of the Project at the 

mid-term juncture of the implementation of the project and possibly at the end of the Project. 
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viii. Communication and Visibility of the Action 

 

To ensure that information generated under the 11
th

 EDF SPS Project is shared among 

stakeholders, an effective communication and visibility plan has been developed. The action plan 

is tailored to create awareness of the SPS Action to strengthen the AHFS systems in the 

CARIFORUM Region and consists of the following elements: (i) media relations(e.g. press 

releases, interviews), (ii) project branding – modify the existing visual identifier and utilize all 

operational and promotional items, (iii) public education and information sharing (reports, e-

newsletters, posters, fliers), (iv) website and Social Media accounts (v) participation in regional 

signature events (Exhibitions, Seminar). The full Communication and Visibility Action Plan is 

attached. In relation to the organizations, visibility will be given to the   EU, CARIFORUM, 

IICA and key partners.
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2.1.3. INDICATIVE ACTION PLAN FOR IMPLEMENTING THE ACTION  
 

Year 1 

 

Activity 
Year 1 (Months) Implementing 

Body 1 2 3 4 5 6 7 8 9 10 11 12 

Strengthening the SPS Regulatory Environment in CARIFORUM   

A1. Upgrade national legislation in the areas of plant 

health, animal health and food safety                            

Determine criteria to select target countries                         IICA 

Identify target countries and host preliminary meetings 

with country officials                         IICA 

Host consultations with national stakeholders to review 

Bills                           IICA 

Update existing national legislation in relation to 

Regional Model Bills                         IICA 

Host final meetings with stakeholders and Senior 

Officials to lobby for the enactment of the updated 

legislation                         IICA 

Conduct assessment six months post intervention to 

determine advancements made by countries.                          IICA 

              

A2. Update the Dominican Republic law and 

regulation for food for animal consumption                           

Review existing Animal Health Bill (Production, 

quality and commercialization of food for animal 

consumption) and Regulation for the Good 

Manufacture Practice in animal food.                         

IICA/MOA DR 

Host consultations with national stakeholders to review 

Bills and identify areas for upgrade                         

IICA/MOA DR 
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Activity 
Year 1 (Months) Implementing 

Body 1 2 3 4 5 6 7 8 9 10 11 12 

Update the legislation to conform with international 

requirements                         

IICA/MOA DR 

Host meetings with stakeholders and Senior Officials to 

present final draft Legislation                         

IICA/MOA DR 

  

A3. Develop regional AHFS policy framework                          IICA/CAHFSA 

Develop situational analysis                         IICA/CAHFSA 

Draft AHFS policy                         IICA/CAHFSA 

Circulate draft policy to countries for comment                         IICA/CAHFSA 

Host virtual meetings with CAHFSA and Regional 

AHFS Thematic Group to review and finalize drafts of 

Policy                         IICA/CAHFSA 

Host Regional workshop with key stakeholders from 

countries and regional entities to validate Policy                         IICA/CAHFSA 

Present Policy to CARICOM Ministerial Meetings for 

endorsement and adoption                         IICA/CAHFSA 

  

A4. Strengthen enabling framework for inter-

sectoral AHFS coordination                            

Conduct assessment on the level of implementation of 

national coordination of mechanisms (developed under 

10th EDF, 10 countries) and develop possible solutions                          IICA 

Host national stakeholder meetings to present possible 

solutions to overcome challenges identified                         IICA 

Host regional meeting to present lessons learnt in 

countries and create awareness of basic skills for 

improving AHFS coordination.                         IICA 

Conduct assessment six to twelve months post 

workshop to determine advancements by countries.  
                        IICA 
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Activity 
Year 1 (Months) Implementing 

Body 1 2 3 4 5 6 7 8 9 10 11 12 

  

Promote SPS Compliance through training and capacity building 

A5. Provide Technical Assistance to private sector 

entities                           

Identify criteria for companies to be selected                         IICA 

Select entities for intervention (10)                         IICA 

Provide technical assistance and/or training to enhance 

food safety systems in the areas of HACCP and 

Traceability                         IICA 

Monitor and conduct assessments relating to the 

improvement in compliance of entities                         IICA 

 

A6. Build capacity of public and private sector 

stakeholders in food safety, HACCP and GAP in the 

Dominican Republic              

Develop training materials             IICA/MOA DR 

Host national training workshops (2)             IICA/MOA DR 

              

A7. Provide training in AMR                            

Host Regional workshop                         IICA 

              

A8. Implement the Dominican Republic National 

Surveillance Plan for AMR              

Develop Pilot Study for AMR surveillance and 

monitoring             

IICA/MOA DR 

Implement Pilot study              IICA/MOA DR 

Monitor and evaluate the results of the pilot study             IICA/MOA DR 

Present the results of the pilot study to key stakeholders             IICA/MOA DR 
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Activity 
Year 1 (Months) Implementing 

Body 1 2 3 4 5 6 7 8 9 10 11 12 

A9. Conduct national GAP Audit training in 

countries                            

Inform selected countries of the training                         IICA 

Conduct training workshops (lecture and field actions)                         IICA 

Conduct assessment of the impact of the training 

(immediately after training and 12 months after the 

training)                         IICA 

Prepare information products to create awareness of the 

auditing process                         IICA 

Based on the training and feedback, update Gap Audit 

Manual developed under the 10th EDF                         IICA 

  

A10. Build laboratory testing capacity for improved 

market access                            

Identify testing requirements by trading partners for key 

export commodities /                         IICA/CAHFSA 

Assess capacity and capability of labs to conduct 

required tests                         IICA/CAHFSA 

Select laboratories for upgrade                         IICA/CAHFSA 

Upgrade selected labs (4) to conduct required tests 
                        IICA/CAHFSA 

Develop guidelines and protocols for cross boundary 

movement of samples                         IICA/CAHFSA 

  

Strengthening SPS Capacity in the Fisheries Sector  

A11. Develop implementation plan to strengthen 

regional coordination framework for fisheries sector                         IICA/CRFM 

Review current status of regional coordination 

mechanism                         IICA/CRFM 
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Activity 
Year 1 (Months) Implementing 

Body 1 2 3 4 5 6 7 8 9 10 11 12 

Document existing stakeholder linkages                          IICA/CRFM 

Develop road map to implement regional coordination 

of fisheries and aquaculture subsector.                          IICA/CRFM 

Host stakeholder meetings (national and regional) to 

present the implementation plan                         IICA/CRFM 

  

A12. Build food safety capacity for the fisheries 

sector  
                        IICA/CRFM 

Select entities to implement guidelines  
                        IICA/CRFM 

Provide technical assistance to the selected entities to 

implement food safety guidelines                          IICA/CRFM 

Monitor implementation of guidelines                         IICA/CRFM 

Develop mini-documentaries on successful 

implementation of food safety guidelines in private 

sector companies                         IICA/CRFM 

  

A13. Provide technical assistance to improve 

laboratory testing capacity for the fisheries sector                          IICA/CRFM 

Review of previous studies on monitoring and testing 

capacities of regional labs                         IICA/CRFM 

Conduct survey to determine recommendations 

implemented post project                         IICA/CRFM 

Identify laboratories to be strengthened (2)                         IICA/CRFM 

Provide technical assistance and procure equipment to 

upgrade labs to perform tests improve trade of fisheries 

products                         IICA/CRFM 
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Activity 
Year 1 (Months) Implementing 

Body 1 2 3 4 5 6 7 8 9 10 11 12 

Visibility and Communications 

Launch and brand project                         IICA 

Develop information products, promotional items 
                        IICA 

Develop media relations - press releases, interviews, 

articles                         IICA 

Host exhibitions, seminar at key regional events                         IICA 

Develop and maintain web page and social media tools                         IICA 

Project Management 

Identify Project Management Team                         IICA 

Contract Project Assistant                         IICA 

Train Project administrative team across the region 

(virtual)                         IICA 

Appoint Governance Committee and convene meetings                         IICA 

Initiate National Project Management Teams (TNINT)                         IICA 

Coordinate and manage administrative actions 

(planning, execution, closing)                         IICA 

Conduct contracting process (professional services)                         IICA 

Prepare reports                         IICA 

Conduct monitoring and evaluation                         IICA 
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Years 2 and 3 

 

Activity 
Year 2 Year 3 

Implementing 

Body 
Half Year 

1 

Half Year 

2 

Half Year 

1 

Half Year 

2 

Strengthening the SPS Regulatory Environment in CARIFORUM   

A1. Upgrade national legislation in the areas of plant health, animal 

health and food safety          IICA  

  

A2. Update the Dominican Republic law and regulation for food 

for animal consumption     IICA/MOA DR 

 

A3. Develop regional AHFS policy framework and host regional 

workshop to reach consensus on the policy          IICA/CAHFSA 

  

A4. Strengthen enabling framework for inter-sectoral AHFS coordination  
        IICA  

  

Promote SPS Compliance through training and capacity building 

A5. Provide Technical Assistance to private sector entities         IICA  

  

A6. Build capacity of public and private sector stakeholders in food 

safety, HACCP and GAP in the Dominican Republic     IICA/MOA DR 

      

A7. Provide training in AMR          IICA  

  

A8. Implement the Dominican Republic National Surveillance Plan for 

AMR     IICA/MOA DR 

 

A9. Conduct national GAP Audit training in countries          IICA  

  

A10. Build laboratory testing capacity for improved market access          IICA/CAHFSA  
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Activity 
Year 2 Year 3 

Implementing 

Body 
Half Year 

1 

Half Year 

2 

Half Year 

1 

Half Year 

2 

  

Strengthening SPS Capacity in the Fisheries Sector  

A11. Develop implementation plan to strengthen regional coordination 

framework for fisheries sector         IICA/CRFM 

  

A12. Build food safety capacity for the fisheries sector          IICA/CRFM 

  

A13. Provide technical assistance to improve laboratory testing capacity 

for the fisheries sector          IICA/CRFM 

  

Visibility and Communications 

Conduct visibility and communication actions         IICA 

 

Project Management 

Plan, execute, monitor and control project actions and close project         IICA 
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2.1.4. SUSTAINABILITY OF THE ACTION 

 

i. Expected Impact of the Action 
 

The Action seeks to improve SPS systems of CARIFORUM countries by promoting the 

upgrading of their legislative framework, improving coordination among the various entities 

responsible for SPS activities and building key technical capacities to facilitate safe production 

and trade. 

 

The upgrading of legislation on a national level, utilizing the models developed under the 10
th

   

EDF Project will take the Region closer on the path towards a modern and harmonised 

regulatory system in the Region.  This will have the impact of reducing the incidents of the use 

of SPS measures as non-tariff barriers to trade over time in the Region and also allow countries 

to enter into trade negotiations to access new markets.  

 

The development of a Regional AHFS Policy will facilitate the advancement of AHFS in a 

rational and coordinated manner by providing a framework which will guide, not only regional 

strategies but also the development of national policy framework and programmes.  In addition, a 

strong AHFS policy framework will optimize the use of scarce resources by reducing duplication 

and improving collaboration among entities.  Ultimately, this will impact positively intra- and 

extra-regional trade, the production and availability of safe, high quality food and a general 

improvement of confidence in the Region’s ability to compete in the global market. 

 

Implementation of effective national AHFS coordination mechanisms will result in, among other 

things, reduction of duplication of actions, more efficient use of resources (human, financial, 

infrastructure), increased capacity to implement actions and resolve issues due to better 

communication and coordination among agencies and with the private sector. Improved 

coordination at the national level will also assist in strengthening the work being conducted by 

CAHFSA to coordinate regional SPS issues and to execute on behalf of Member States SPS 

actions and activities that can be more effectively and efficiently executed through a regional 

mechanism. 

 

Building and strengthening key technical capacities (public and private sectors) will improve the 

effectiveness of national SPS systems, and their interface with regional entities and coordination 

mechanisms and will enhance the ability of private sector entities to meet the SPS requirements 

of regional and international markets. 
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ii. Risks and Assumptions 

 

Proposed Actions Risk 

Risk 

Level 

(H/M/L) 

Mitigating Measures 

 

A1. Update National 

Legislation in the areas 

of Plant Health, 

Animal Health and 

Food Safety 

 

 

 

A2. Update the 

Dominican Republic 

base law and 

regulation for food for 

animal consumption  

 

Low priority given by 

Government legal services 

to updating the legislation. 

 

 

 

 

 

Insufficient legal personnel 

in the Government service 

to work on the legislation. 

 

Poor/insufficient feedback 

from stakeholders on draft  

Bills. 

 

Senior officials place low 

priority on the enactment of 

the updated legislation.   

 

 

H 

 

 

 

 

 

 

 

H 

 

 

 

H 

 

 

 

H 

 

Sensitise Government Senior Officials, 

Drafters and Legal Officers to the 

importance of upgrading legislation in 

order to improve access to international 

and regional markets. To be done in 

close collaboration with the CARICOM 

Secretariat to expand sensitisation to 

governments. 

 

Engage the services of private national 

legal specialists/consultants to support 

the process. 

 

IICA country Focal Point and TNINT 

will closely follow up and monitor the 

review of documents by stakeholders. 

 

Sensitise senior Government officials to 

the importance of upgrading legislation 

in order to improve access to 

international and regional markets. 

 

Sensitising the private sector to the 

importance of lobbying Government 

officials regarding the importance of 

enacting legislation that promote trade. 

 

A3. Develop regional 

AHFS policy 

framework  

 

Insufficient regional support 

for the development and 

implementation of the 

Policy. 

 

 

Poor/insufficient feedback 

from stakeholders on draft 

policy.  

 

 

 

 

The right representatives 

 

L 

 

 

 

 

 

H 

 

 

 

 

 

 

 

 

CAHFSA, the CARICOM Secretariat 

and the Regional AHFS Thematic 

group to sensitise key stakeholders on 

the importance of a regional AHFS 

Policy. 

 

CAHFSA, supported by IICA country 

Focal Point and TNINT closely follow 

up and monitor the review of 

documents by stakeholders. Also assist 

with the selection of the appropriate 

candidates. 

 

TNINT assist in the selection 
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Proposed Actions Risk 

Risk 

Level 

(H/M/L) 

Mitigating Measures 

from key stakeholders do 

not attend the workshop and 

therefore diminish the 

effectiveness of the 

workshop.  

 

Limited understanding by 

country officials of the 

application of the regional 

AHFS Policy to trade.  

 

Limited use of the regional 

AHFS Policy in the 

development of national 

strategies, programmes and 

plans.  

M 

 

 

 

 

 

 

L 

 

 

 

 

H 

representatives. 

 

 

 

 

 

CAHFSA in collaboration with their 

board members, monitor the application 

of the Policy and the implementation of 

the Action Plan.  

 

A4. Strengthen 

enabling framework 

for inter-sectoral 

AHFS coordination  

 

Resistance by the various 

AHFS entities to a 

coordinated approach for 

working together. 

 

Poor attendance/ 

participation of key 

stakeholders.  

 

H 

 

 

 

 

M 

 

Continuous sensitisation (including 

sharing success stories) to the 

importance of a coordinated approach 

to capitalise on trade opportunities. 

 

TNINTs and IICA Focal points follow 

up with stakeholders to ensure that 

there is national representation by the 

most suitable candidate. 

 

A5. Technical 

assistance to private 

sector entities to meet 

international food 

safety standards  

 

Limited staff (quantity and 

quality)  

 

Limited understanding of 

basic food safety 

requirements.  

 

Inadequate infrastructure to 

meet global requirements.  

 

Insufficient capital to fully 

implement 

recommendations to meet 

international food safety 

standards.  

 

M 

 

 

M 

 

 

 

H 

 

 

H 

 

 

Criteria for selection to screen to ensure 

that the entities selected have the 

resources (human and otherwise) to 

fully benefit from the technical action. 
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Proposed Actions Risk 

Risk 

Level 

(H/M/L) 

Mitigating Measures 

 

A6. Build capacity of 

public and private 

sector stakeholders in 

food safety, HACCP 

and GAP in the 

Dominican Republic 

 

Limited application of the 

knowledge received. 

 

M 

 

Create more awareness of the 

importance of food safety systems in 

the trade in animal products. 

 

A7. Provide training in 

AMR  

 

Countries not able to 

participate due to lack of 

personnel and/or competing 

priorities. 

 

Lack of coordination and 

prioritization between 

Ministries of Health and 

Ministries of Agriculture.   

 

M/H 

 

 

 

 

H 

 

Ensure that countries are made aware of 

the importance of the action and given 

sufficient notification of the activity. 

 

 

Ensure that both groups are invited and 

included in events; promote dialogue 

between and across sectors. 

 

A8. Implement the 

Dominican Republic 

National Surveillance 

Plan for AMR 

 

Private sector stakeholders 

not willing to participate in 

the pilot. 

 

M 

 

Create more awareness of the 

importance of AMR in trade and 

agricultural health and food safety. 

 

A9. Conduct national 

GAP Audit training  

 

 

Limited application of the 

knowledge received.  

 

Limited human resources. 

 

M 

 

Create more awareness of the 

importance of GAP auditing. 

Create data bank of trainees across the 

Region. 

 

A10. Build laboratory 

testing capacity for 

improved market 

access 

 

Laboratories lack the 

required resources to 

maintain the support 

provided 

 

Laboratories are not able to 

provide services to other 

countries 

 

M/H 

 

 

 

 

H 

 

Increased the awareness of Decision 

Makers of the importance of these 

laboratories for increased market 

access.  

 

Compile guidelines and procedures for 

cross boundary movement of samples  

 

A11. Develop 

implementation plan to 

strengthen regional 

coordination 

framework for 

fisheries sector 

 

Resistance by the various 

entities to a coordinated 

approach for working 

together. 

 

 

H 

 

Continuous sensitisation to the 

importance of a coordinated approach 

to capitalise on trade opportunities. 
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Proposed Actions Risk 

Risk 

Level 

(H/M/L) 

Mitigating Measures 

 

A12. Build food safety 

capacity for the 

fisheries sector 

 

Limited staff (quantity and 

quality)  

 

Limited understanding of 

basic food safety 

requirements.  

 

Inadequate infrastructure to 

meet global requirements.  

 

Insufficient capital to fully 

implement 

recommendations to meet 

international food safety 

standards. 

 

M 

 

 

M 

 

 

 

H 

 

 

H 

 

 

 

Criteria for selection to screen to ensure 

that the entities selected have the 

resources (human and otherwise) to 

fully benefit from the technical action. 

 

A13. Provide technical 

assistance to improve 

laboratory testing 

capacity for the 

fisheries sector 

 

Laboratories lack the 

required resources to 

maintain the support 

provided 

 

Laboratories are not able to 

provide services to other 

countries 

 

M/H 

 

 

 

 

H 

 

Increased the awareness of Decision 

Makers of the importance of these 

laboratories for increased market 

access.  

 

Compile guidelines and procedures for 

cross boundary movement of samples  

 

 

iii. Sustainability of the Action 

 

As noted in the final report of the implementation of the 10
th

 EDF SPS Project, a persistent 

challenge of development projects is ensuring that the benefits of interventions are sustained 

after the project ends. Actions will be designed to ensure as much as possible that long term use 

and benefits can be gained from the interventions under the three sub-components of the Project. 

As sustainability must come from countries themselves, the beneficiaries of the interventions 

under the 11
th

 EDF SPS Project are expected to sustain the actions from which they benefited for 

the further advancement and improvement of their agricultural health and food safety systems.  

 

Fundamental to the sustainability of the Action is that, at the public sector level, policy makers 

and decision makers need to be effectively engaged in its execution. From the outset, efforts will 

be made to ensure that there is understanding of and commitment to the objectives and outcomes 
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of the Project. Commitment and ownership of the Action is also necessary at the technical level 

within the public sector and at all levels of the private sector. Engagement of collaborators and 

partner agencies during the implementation of the Project is another important factor in ensuring 

sustainability. In fact, all stakeholders would need to commit and participate actively in the 

implementation of the Action. 

 

Some specific actions towards sustainability are listed below: 

 

- During the early stages of implementation of the Action, provide opportunities and utilize 

existing forums (such as COTED meetings, meetings of industry associations and groups) to 

increase the awareness and knowledge of high level government officials (Ministers, 

Permanent Secretaries, Chief Agricultural Officers and Heads of Services) and key private 

leaders of the importance and relevance of SPS issues to the development of the countries 

and the region. 

 

- Promote stakeholder engagement, through consultation and communication, in the 

discussions and decisions thus fostering ownership in and appreciation of the benefits of the 

Project actions. The Technical National Implementation Network Teams (TNINTs) have a 

crucial role in this regard. 

 

- Collaboration and coordination with national, regional and international AHFS entities such 

as CAHFSA, FAO, PAHO/WHO, CPHD, CaribVET, CGPC to promote continuity of the 

actions in their individual work programmes. 

 

- IICA, the implementing agency, through its AHFS hemispheric programme, which is 

consistent with the actions of this Project will be a source of continuity. 

 

Assumptions 

There are several factors that could negatively affect sustainability and the ability of countries to 

implement planned actions. Below are some assumptions with respect to sustainability. 

 

- Countries and regional groups and agencies able to source funding for planned actions. 

- Recommendations and outcomes of the project are implemented (for example, enactment 

of legislation and recommendations for coordination) 

- Political will to continue Project actions 

- Private sector entities maintain food safety systems developed or improved during the 

implementation of the Project. 

- Laboratories upgraded under the project willing and able to provide services to other 

countries in the Region. 

- Human resources available to continue actions 
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iv. Dissemination Plan 
 

All outputs from the Project will be available to all stakeholders. The approach outlined below 

seeks to ensure that the information generated under the action is adequately disseminated. 

 

Archiving Project information.  During the implementation of the Action, information (such as 

reports, studies, manuals, fliers, posters) will be filed in a database which will be developed and 

managed by the Project Manager.  IICA will act as the clearing house for all Project documents 

during the life of the project.  In addition, information will be uploaded to the Project website 

and also to the websites of partner agencies such as CRFM and CAHFSA.   

 

Sharing of information. Information will be shared to stakeholders by way of regularly published 

newsletters, media releases and media briefing, uploaded material on websites, distributed at 

workshops, seminars, exhibitions, agricultural shows and other events. Information will also be 

shared with Ministries and regional AHFS groups and agencies. 

 

Presentations will also be made at regional and international meetings by the Project 

Management Team and IICA’s Technical Specialists.; this will not only allow for the sharing of 

information but   build linkages with other projects being implemented and those in the pipeline. 

 

Distribution Network. In addition to the IICA being the clearing house for the information, 

IICA’s AHFS Directorate, IICA country delegations, the country focal points, the TNINTs, 

CAHFSA and CRFM will constitute the distribution network that will be responsible for 

disseminating relevant information to stakeholders.  

 

Extension of the Actions Outcome. Project actions such as training in GAP audit can be 

replicated as persons will be equipped to train others. In addition, upgraded laboratories will 

have the capacity to provide services in key tests required for export to other countries in the 

region as needed. Private sector personnel who receive training will be able train others in their 

businesses on an on-going basis. 

 

Information materials developed such as manuals, posters, fliers, training videos and mini 

documentary featuring best practices in the private sector will be disseminated to all countries for 

the purpose of sharing the information and effecting change and improvement even after the 

Project ends. 

 

At the end of the Project. As part of the Project closing action, the Project Manager will ensure 

that the Distribution Network has access to the database and all materials produced under the 

Project so that the information will be available when requested by stakeholders even after the 

Project ends. 
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2.1.5. LOGICAL FRAMEWORK 
 

 Results chain Indicator Baseline 
Target 

(value by 2022) 

Sources and Means 

of Verification 
Assumptions 

Im
p

a
ct

 (
O

v
e
ra

ll
 o

b
je

ct
iv

e
) 

 

The Overall Objective 

of the SPS Action is to 

increase compliance 

with International 

Sanitary and 

Phytosanitary 

measures, standards 

and procedures in 

CARIFORUM States 

towards increased 

market access 

internationally and 

regionally.   

Number of companies 

with improved 

compliance with SPS 

requirements. 

 

Increase in safe trade 

in products from 

selected agricultural 

value chains. 

To be determined 

at the start of the 

action (Review of 

marketing and trade 

data for selected 

commodities). 

2% increase in the 

safe trade of 

agricultural products 

and fisheries. 

- Sector trade data 

(collected by 

relevant Ministries, 

CARICOM Sec and 

National and 

Regional Trade 

Associations 

- Information from the 

WTO SPS 

Committee, EU, 

World Bank, ITC, 

CARICOM, FAO, 

National websites 

and National and 

Regional Trade 

Associations. 

 

O
u

tc
o
m

es
 (

S
p

ec
if

ic
 O

b
je

ct
iv

es
) 

Increase market access 

through strengthened 

AHFS Systems in 

CARIFORUM 

countries.  

Number of countries 

with improved SPS 

framework. 

To be determined 

at the start of the 

action (survey on 

status of SPS 

Systems in 

CARIFORUM 

countries). 

5 countries increase 

the level of 

compliance with 

international SPS 

standards. 

- Survey results and 

report. 

- Regional and 

National regulatory 

entities will 

participate in the 

actions. 

- Trading agricultural 

products and fisheries 

are an important 

focus of national 

agriculture 

programmes. 

- Stakeholders will 

participate in the 

process. 
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 Results chain Indicator Baseline 
Target 

(value by 2022) 

Sources and Means 

of Verification 
Assumptions 

 Strengthening of the SPS Regulatory Environment 

O
u

tp
u

ts
 

A1. Updated National 

Legislation (animal 

health, plant health 

and food safety). 

Number of national 

laws updated. 

To be determined 

at the start of the 

action (survey on 

status of SPS 

Systems in 

CARIFORUM 

countries). 

Three national laws 

updated.  
- Reports and updated 

legislation.  

- Governments will 

enact updated AHFS 

legislation.  

A2. Updated DR law 

and regulation for food 

for animal 

consumption. 

Number of national 

laws updated (Animal 

feed law and 

regulation). 

Outdated law and 

regulation (dated 

1971 and 1972). 

One Bill and One 

regulation. 
- Reports and updated 

legislation. 

- Government will 

enact the updated 

animal feed 

legislation. 

A3. Strengthened 

Regional AHFS policy 

framework. 

Approved Policy 

document. 

Currently no AHFS 

policy exists for the 

Region. 

One (1) Regional 

AHFS Policy. 

- Policy document 

- Progress reports. 

- COTED paper 

documenting 

approval of the 

AHFS Policy. 

- Countries are 

committed to 

achieving consensus 

on the policy 

framework. 

A4. Strengthened 

enabling framework 

for inter-sectoral 

AHFS coordination.  

Number of 

stakeholders equipped 

with skills required for 

strengthening AHFS 

coordination. 

 

Number of countries 

reporting strengthened 

AHFS coordination. 

To be determined 

at the start of the 

activity 

At least 25.  

 

 

 

 

At least 5. 

- Self-assessment 

report of national 

AHFS coordination.  

- Regional workshop 

proceedings. 

- Final report of the 

activity. 

- Cooperation among 

inter-sectoral 

agencies. 

- Recommendations to 

strengthen AHFS 

systems are adopted.  
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 Results chain Indicator Baseline 
Target 

(value by 2022) 

Sources and Means 

of Verification 
Assumptions 

 SPS Compliance through Capacity Building 

O
u

tp
u

ts
 

A5. Private sector 

entities (SMEs) 

strengthened to meet 

international food 

safety standards. 

Number of SMEs with 

improved capacity to 

meet international 

food safety standards.  

To be determined 

at the beginning of 

the activity (Pre-

assessment of 

SMEs). 

At least 10 private 

sector entities. 

- Progress and Final 

reports. 

- Assessments 

reports. 

- Private sector 

entities implement 

the practices and 

procedures required 

for compliance with 

food safety 

standards. 

- Infrastructure 

and/or capacity in 

place for the private 

sector entities to 

make relevant 

changes. 

A6. Improved capacity 

of public and private 

sector stakeholders in 

food safety, HACCP 

and GAP in the 

Dominican Republic. 

Number of 

stakeholders with 

improved knowledge 

in international food 

safety standards 

(disaggregated by 

gender, age and 

country where 

applicable). 

To be determined 

at the beginning of 

the action. 

100 public and 

private sector 

stakeholders. 
- Workshop reports. 

- Public and private 

sector stakeholders 

implement the 

knowledge and skill 

gained in training 

workshops. 

A7. Enhanced capacity 

in AMR. 

Number public and 

private sector 

stakeholders with 

improved knowledge 

of AMR  

(disaggregated by 

gender, age and 

country where 

applicable). 

To be determined 

at the start of the 

activity 

(questionnaire to 

determine level of 

knowledge pre and 

post workshop). 

30 stakeholders. - Workshop report. 

- Risk communication 

incorporated into 

national AMR 

programmes.  
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 Results chain Indicator Baseline 
Target 

(value by 2022) 

Sources and Means 

of Verification 
Assumptions 

O
u

tp
u

ts
 

A8. Strengthened 

capacity in AMR 

surveillance in the DR. 

Number of 

stakeholders with 

improved capacity in 

AMR surveillance 

techniques. 

AMR pilot study 

conducted under 

the 10th EDF SPS 

project. 

To be determined at 

the beginning of the 

study. 
- Reports. 

- Cooperation amongst 

the private and public 

sector entities. 

- Sufficient human 

capacity to implement 

the Plan. 

A9. Increased capacity 

to conduct GAP 

Audits for fresh 

produce 

Number of 

stakeholders trained in 

the principles of GAP 

audit 

(disaggregated by 

gender, age and 

country where 

applicable). 

As at March 2017, 

85 extension and 

field officers from 

5 countries were 

trained GAP Audit.  

145 extension and 

field officers from 9 

countries.  

- Training reports. 

- Training evaluation 

report. 

- Participants use the 

information gained 

in training 

programmes. 

A10. Strengthened 

laboratory testing 

capacity for improved 

market access. 12 

Number of 

laboratories with the 

capacity to conduct 

tests for market 

access. 

To be determined 

at the start of the 

activity (pre-

assessment of 

laboratories). 

To be determined 

after pre-assessment 

of the laboratories. 

- Assessment report. 

- Technical report.  

- Adequate resources 

available to conduct 

the test.  

- Stakeholders utilise 

the testing service 

offered by the 

laboratory. 

Strengthening SPS Capacity in the Fisheries Sector 

A11. Strengthened 

regional framework 

for coordination of 

fisheries sector.  

Number of countries 

with improved 

knowledge of SPS 

Fisheries coordination. 

 

To be determined 

at the start of the 

activity.  

To be determined at 

the start of the 

activity. 

- Stakeholder linkage 

assessment report. 

- Implementation 

plan for regional 

coordination. 

- Cooperation among 

inter-sectoral 

agencies. 

- Stakeholders 

participate in the 

assessment.  

                                                            
12 The implementation of A7 and A10 will be coordinated 
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 Results chain Indicator Baseline 
Target 

(value by 2022) 

Sources and Means 

of Verification 
Assumptions 

O
u

tp
u

ts
 

A12. Strengthened 

capacity in food safety 

for the fisheries sector. 

Number of 

stakeholders with 

increased capacity to 

implement food safety 

best practices 

(fisheries protocols 

and guidelines) 

To be determined 

at the start of the 

activity.  

To be determined at 

the start of the 

activity. 

- Case studies. 

- Technical reports. 

- Private sector 

entities implement 

the practices and 

procedures required 

for compliance with 

food safety 

standards. 

- Infrastructure and/or 

capacity in place for 

the private sector 

entities to make 

relevant changes. 

A13. Improved 

laboratory testing 

capacity for the 

fisheries sector. 

Number of 

laboratories with the 

capacity to conduct 

tests for market 

access. 

To be determined 

at the start of the 

activity (pre-

assessment of 

laboratories). 

To be determined 

after pre-assessment 

of the laboratories. 

- Survey report. 

- Technical report.  

- Adequate resources 

available to conduct 

the test.  

- Stakeholders utilise 

the testing service 

offered by the 

laboratories. 
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Activity Matrix 

- A1. Upgrade national legislation in the areas of plant 

health, animal health and food safety.  

- A2. Update the Dominican Republic base law and 

regulation for food for animal consumption. 

- A3. Develop regional AHFS policy framework.  

- A4. Strengthen enabling framework for inter-sectoral 

AHFS coordination. 

- A5. Technical Assistance to private sector entities to 

meet international food safety standards. 

- A6. Build capacity of public and private sector 

stakeholders in food safety, HACCP and GAP in the 

Dominican Republic. 

- A7. Provide training in AMR. 

- A8. Implement the Dominican Republic National 

Surveillance Plan for AMR. 

- A9. Conduct national GAP Audit training.  

- A10. Build laboratory testing capacity for improved 

market access.  

- A11. Develop implementation plan to strengthen. 

regional coordination framework for fisheries sector 

- A12. Build food safety capacity for the fisheries 

sector. 

- A13. Provide technical assistance to improve 

laboratory testing capacity for the fisheries sector.  

 

Means 

- Procurement of Professional Services to provide 

direct technical assistance/training to public and 

private sector entities (Consultants - Legislation, 

Food Safety Systems, National Coordination 

Mechanisms, Fisheries). 

- Conduct Regional and national 

training/consensus building 

workshops/meetings. 

- Procurement of Materials and supplies (meetings 

and workshops). 

- Local and Regional Travel (airline tickets and 

per diem). 

- Collaboration/Partnership with national, regional 

and international entities to execute activities 

(e.g. relevant Ministries, CRFM, CARICOM 

Secretariat, FAO, CDB, CAHFSA). 

- Management of Action - Project Governance and 

Administration (meetings, personnel costs). 

- Conduct of communication and visibility 

activities. 

 

Costs 

Cost of Action (€) Classification 

697,907.00 Professional Services 

127,565.00 Travel 

102,382.13 
Equipment, materials and 

Supplies 

183,370.15 
Workshops/ Training/ 

Meetings 

57,000.00 Visibility 

1,168,224.28 TOTAL 
 

Assumptions 

- Adequate engagement of key 

stakeholders.  

- Member States remain 

committed to pursuing reform 

of SPS systems in order to 

increase access to international 

markets in agricultural and 

fisheries products. 

- Willingness of beneficiary 

institutions to utilise/adapt 

capacity building trainings to 

ensure sustainability.  

- Ability of participants in 

training activities to translate 

acquired knowledge into 

actions, thereby strengthening 

the capacity at the national and 

regional levels. 

- Countries provide the requisite 

inputs to ensure the execution 

of the activities. 
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2.1.6 BUDGET 
 

i. Budget for the Action 
 

Budget Notes and Calculations All Years Year 1
2
 

Costs Unit  
# of 

Units 

Unit value 

(in EUR) 

Total Cost 

(in EUR) 
Unit 

# of 

Units 

Unit value 

(in EUR) 

Total Cost 

(in EUR) 

1. Human Resources
14

 
        

1.1 Salaries (gross salaries including social 

security charges and other related costs, 

local staff)4 
        

- 1.1.1 Technical         

- 1.1.2 Administrative/ support staff 

Per 

month 
34.00 1,400.00 47,600.00 

Per 

month 
12.00 1,400.00 16,800.00 

1.2 Salaries (gross salaries including social 

security charges and other related costs, 

expat/int. staff) 

Per 

month 
36.00 1,462.00 52,632.00 

Per 

month 
12.00 1,462.00 17,544.00 

1.3 Consultancy 
 

       

- 1.3.1 Consultancy (Legal) 

Rate Per 

Day 
134.00 439.00 58,826.00 

Rate Per 

Day 
67.00 439.00 29,413.00 

- 1.3.2 Consultancy (Food Safety, 

Policy, Coordination, Laboratory 

Systems) 

Rate Per 

Day 
1,095.00 351.00 384,345.00 

Rate Per 

Day 
230.00 351.00 80,730.00 

1.4 Per diems for missions/travel5 

(CARIFORUM Countries) 
        

- 1.4.1 Abroad (staff assigned to the 

Action) 
Per diem 60.00 217.00 13,020.00 Per diem 23.00 217.00 4,991.00 

- 1.4.2 Local (staff assigned to the 

Action)  
- 

 
- 

 
- 

 
- 
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Budget Notes and Calculations All Years Year 1
2
 

Costs Unit  
# of 

Units 

Unit value 

(in EUR) 

Total Cost 

(in EUR) 
Unit 

# of 

Units 

Unit value 

(in EUR) 

Total Cost 

(in EUR) 

- 1.4.3 Consultants and Participants 

of conferences, seminars, meetings 
Per diem 652.00 217.00 141,484.00 Per diem 204.00 217.00 44,268.00 

Subtotal Human Resources 
   

697,907.00 
   

193,746.00 

2. Travel
6
 

   
- 

   
- 

2.1. International travel 

Airline 

Ticket 
173.00 693.00 119,889.00 

Airline 

Ticket 
67.00 693.00 46,431.00 

2.2 Local transportation (airport transfers) Per trip 160.00 44.00 7,040.00 Per trip 63.00 44.00 2,772.00 

2.3 Baggage Per Trip 12.00 53.00 636.00 Per Trip 4.00 53.00 212.00 

Subtotal Travel 
   

127,565.00 
   

49,415.00 

3. Equipment and supplies
7
         

3.1 Purchase or rent of vehicles 
 

       

3.2 Furniture, computer equipment Per year 1 3,550.00 3,550.00 Per Year 1 3,550.00 3,550.00 

3.3 Machines, tools. 
 

       

3.4 Spare parts/equipment for machines, 

tools  
       

3.5 Other (laboratory equipment) 

Per 

laboratory 
2 27,400.00 54,800.00     

Subtotal Equipment and supplies 
   

58,350.00 
  

3,550.00 3,550.00 

4. Local office
14

         

4.1 Vehicle costs         

4.2 Office rent         

4.3 Consumables - office supplies 

Per 

month 
500.00 36.00 18,000.00 

Per 

month 
500.00 12.00 6,000.00 

4.4 Other services (tel/fax, 

electricity/heating, maintenance)  
- 

 
- 

 
- 

 
- 

Subtotal Local office 
   

18,000.00 
   

6,000.00 

5. Other costs, services
8
 

   
     

5.1 Publications9 Per Year 1 5,528.00 5,528.00     

5.2 Studies, research9         

5.3 Expenditure Verification/Audit         
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Budget Notes and Calculations All Years Year 1
2
 

Costs Unit  
# of 

Units 

Unit value 

(in EUR) 

Total Cost 

(in EUR) 
Unit 

# of 

Units 

Unit value 

(in EUR) 

Total Cost 

(in EUR) 

5.4 Evaluation costs         

5.5 Translation, interpreters 
   

 
    

5.6 Financial services (bank guarantee costs etc.) 
   

 
    

5.7 Costs of conferences/seminars/meetings Per event 33.00 2,744.55 90,570.15 Per event 10.00 2,744.55 27,445.50 

5.8. Visibility actions10 Per year 2.05 27,804.88 57,000.00 Per year 1.00 27,804.88 27,804.88 

Subtotal Other costs, services 

   

153,098.15 

   

55,250.38 

6. Other 
        

6.1 Training Per year 2.90 32,000.00 92,800.00 Per year 1.00 32,000.00 32,000.00 

6.2 General Services Per year 3.00 3,333.35 10,000.05 Per year 0.60 3,333.35 2,000.01 

6.3 Documents Per year 3.00 3,501.36 10,504.08 Per year 0.60 3,501.36 2,100.81 

Subtotal Other    
113,304.13 

   
36,100.82 

7. Subtotal direct eligible costs of the 

Action (1-6)    
1,168,224.28 

   
344,062.20 

8. Indirect costs (maximum 7% of 7, 

subtotal of direct eligible costs of the 

Action) 
   

81,775.70 
   

24,084.35 

9. Total eligible costs of the Action, 

excluding reserve (7+ 8)    
1,249,999.98 

   
368,146.55 

10.  Provision for contingency reserve 

(maximum 5% of 7, subtotal of direct 

eligible costs of the Action) 
   

- 
   

- 

11. Total eligible costs (9+10) 
   

1,249,999.98 
   

368,146.55 

12. – Taxes, Contributions in kind 
   

- 
   

- 

13. Total accepted
11 

costs of the Action 

(11+12)    
1,249,999.98 

   
368,146.55 
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ii. Justification of the Budget 
 

Costs 
All Years 

Clarification of the Budget Items Justification of the Estimated Costs 

1. Human Resources 

1.1 Salaries (gross salaries including 

social security charges and other related 

costs, local staff) 

    

- 1.1.1 Technical   

- 1.1.2 Administrative/ support 

staff 

Project Assistant will be hired to assist the Project 

Manager with the logistical coordination, general 

administration and communication and visibility 

actions. 

The cost is based on IICA's internal salary 

rates. The cost also includes terminal 

benefits. 

 

The Unit represents as a monthly payment. 

1.2 Salaries (gross salaries including 

social security charges and other related 

costs, expat/int. staff) 

IICA will provide its AHFS Specialist to serve as the 

Project Manager. The Institute will cover 80% of this 

cost and the remaining 20% of the salary is being 

charged to the Project. 

The cost is based on IICA's internal salary 

rates for International Professionals. 

 

The Unit represents a monthly payment. 

1.3 Consultancies 

Proposed activities will be implemented by providing 

direct technical support to private and public sector 

entities, primarily through Consultants 
 

- 1.3.1 Consultancy (Legal) 

Consultant will provide professional services to 

update current national legislation and where needed 

provided guidance notes. They will also lead 

meetings with national stakeholders to discuss the 

legislation. 

The rates are based on market costs as well 

as previous rates used under the 10th EDF 

SPS Project. 

 

The Unit is presented as the rate paid per 

day. 
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Costs 
All Years 

Clarification of the Budget Items Justification of the Estimated Costs 

- 1.3.2 Consultancy (Food Safety, 

Policy, Coordination, 

Laboratory Systems) 

Consultants will be used to provide technical 

assistance (training, technical guidance, document 

preparation) to public and private sector stakeholders 

The rates are based on market costs as well 

as previous rates used under the 10th EDF 

SPS Project. 

 

The Unit is presented as the rate paid per 

day. 

1.4 Per diems for missions/travel   Covers accommodations, meals and incidentals   

- 1.4.1 Abroad (staff assigned to 

the Action) 

IICA Specialists will provide technical inputs and 

provide oversight to some of the actions. These 

Specialists will therefore be required to travel to 

target countries to gather information, as well as 

assist with trainings. A per diem will therefore be 

paid to cover accommodations, meals and 

incidentals. 

 

Project Management Team will be required to travel 

to official meetings (CARIFORUM, COTED) to 

present on the progress of the project. A per diem 

will therefore be paid to cover accommodations, 

meals and incidentals. 

Rate based on IICA's per diem rates 

averaged across 15 CARIFORUM Countries 

- Antigua and Barbuda, Dominica, Grenada, 

St. Lucia, St. Vincent and the Grenadines, 

St. Kitts and Nevis, Barbados, The Bahamas. 

Guyana, Suriname, Belize, Dominican 

Republic, Haiti, Jamaica and Trinidad and 

Tobago  

- 1.4.3 Consultants and 

Participants of conferences, 

seminars, meetings 

Consultants. When traveling outside of their home 

country, Consultants will be provided with a per 

diem to cover the costs of accommodations, meals 

and incidentals.   

 

Participants. For regional conferences, seminars, 

meetings being held, participants will be paid a per 

diem to offset expenses relating to accommodations, 

meals and incidentals. 

Rate based on IICA's per diem rates 

averaged across 15 CARIFORUM Countries 

(previously mentioned). 
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Costs 
All Years 

Clarification of the Budget Items Justification of the Estimated Costs 

2. Travel  

2.1. International travel (airline tickets) 

For regional conferences/workshops/meetings, 

participants, consultants and staff will be transported 

to the country hosting the event. Hence airline tickets 

will be purchased. 

The ticket cost represents average cost of 

traveling to Jamaica and Trinidad and 

Tobago. 

 

The Unit value is based on an estimated of 

the cost per airline ticket. 

2.2 Local transportation  

Refers to airport transfers (airport-hotel-airport) and 

transportation to conference/meeting venue (if 

necessary). 

Cost based on market prices in centrally 

located countries (Barbados, Trinidad). 

 

The Unit value is presented as per trip. 

2.3. Baggage 

For selected countries (Haiti, Dominican Republic, 

Belize and Bahamas), provisions were made for 

baggage fees. Travel from these countries are 

normally on airlines which charge for luggage. 

The baggage fees are based on the actual rate 

charged by the airline. 

 

The Unit value is presented as per trip.. 

3. Equipment and supplies  

3.1 Purchase or rent of vehicles     

3.2 Furniture, computer equipment 

Computer, printer and furniture (desk, chair, filing 

cabinet) will be procured for the Project Management 

Unit. 

The cost of the equipment is based on 

estimates obtained from service providers. 

 

The Unit value is based on an estimated 

annual cost for the items. 

3.3 Machines, tools.     

3.4 Spare parts/equipment for machines, 

tools 
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Costs 
All Years 

Clarification of the Budget Items Justification of the Estimated Costs 

3.5 Other (Laboratory equipment) 

Small pieces of equipment will be purchased for the 

improvement of fisheries laboratories - i.e. A13. 

Provide technical assistance to improve laboratory 

testing capacity for the fisheries and aquaculture 

sector  

The cost of the equipment is based on 

estimates obtained from service providers. 

 

The Unit Value is based on the estimated 

expenditure in each laboratory. 

4. Local office  

4.1 Vehicle costs     

4.2 Office rent     

4.3 Consumables - office supplies 

Office supplies are required for the operations of the 

Project Management Unit - stationery, ink, 

disposables etc. 

Costing based on based on estimates 

obtained from service providers. 

 

The Unit value is based on an estimated 

monthly cost. 

4.4 Other services (tel/fax, 

electricity/heating, maintenance) 
    

5. Other costs, services  

5.1 Publications 
Costs include the production and revision of 

technical materials. 

Cost are based on quotations received from 

suppliers used for previous actions. 

 

The Unit value is based on an estimated 

annual cost. 

5.2 Studies, research     

5.3 Expenditure verification/Audit     

5.4 Evaluation costs     

5.5 Translation, interpreters     

5.6 Financial services (bank guarantee 

costs etc.) 
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Costs 
All Years 

Clarification of the Budget Items Justification of the Estimated Costs 

5.7 Costs of 

conferences/seminars/meetings 

For conferences, workshops, meetings to be held, 

conference service costs will be incurred this 

includes conference/meeting rooms, rental of audio - 

visual equipment and microphones and internet 

service, refreshments, translation services. 

The costs were average costs from hotels 

operating in centrally located countries 

(Trinidad and Tobago, Barbados). 

 

The Unit cost is based on an average 

estimated cost for all event types i.e. regional 

and national conferences/ seminars/ 

meetings. 

5.8. Visibility actions 
Includes the costs for promotional material, 

participation in exhibitions, information products. 

Cost is based on quotations received from 

suppliers used for previous actions. 

 

The Unit value is based on an estimated 

annual cost. 

6. Other  

6.1 Training 

For trainings conducted in areas such as GAP audit, 

food safety, AMR surveillance and laboratory testing 

and monitoring, costs will be incurred for items such 

as training materials (e.g. tools, testing kits, 

manuals), registration fees for short courses, 

consumables (e.g. reagents, disposables) sample 

analyses and information products that result from 

the training (e.g. videos, booklets, manuals). 

Cost is based on costs incurred for similar 

actions. 

 

The Unit value is based on an estimated 

annual cost. 

6.2 General Services 

For the general execution of activities costs will be 

incurred for services such as maintenance of 

equipment, courier, service, custom 

expenses/brokerage fees.  

Cost is based on previous costs incurred for 

these services. 

 

The Unit value is based on an estimated 

annual cost. 

6.3 Documents 
Reproduction of documents, purchase of stationery 

required for the execution of actions. 

Cost is based on quotations received from 

suppliers used for previous actions. 

 

The Unit value is based on an estimated 

annual cost. 
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iii. Expected Source of Funding and Summary of Estimated Costs 
 

  

        Amount  Percentage 

  

 

 EUR  % 

Expected sources of funding      

  

 

    

EU/EDF contribution sought in this application (A) 

     

1,250,000.00       

  

 

    

Other contributions (Applicant, other Donors etc.)     

Name 

Conditions 
6     

        

        

  

 

    

Revenue from the Action  

 

                   -         

  

 

    

      

      

  

 

    

Expected TOTAL CONTRIBUTIONS 

     

1,250,000.00       

  

 

    

Estimated Costs       

  

 

    

Estimated TOTAL ELIGIBLE COSTS 2 (B) 

     

1,250,000.00       

EU/EDF contribution expressed as a percentage of total eligible costs 4 (A/B x 

100)   100 

  

 

    

      

     

Estimated TOTAL ACCEPTED COSTS 3 
(C) 

     

1,250,000.00       

EU/EDF contribution expressed as a percentage of total accepted 

costs4 (A/C x 100)     100 
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2.2 EXPERIENCE 
 

2.2.1 Experiences in Similar Actions in the Past 3 Years 
 

Name of the organization:  IICA 

 

Lead Applicant                                                 Co-applicant                                                  Affiliate entity   

 

Project Title: Support to the Caribbean Forum of ACP States in the Implementation of 

Commitments undertaken under the Economic Partnership Agreement (EPA): Sanitary and 

Phytosanitary Measures 

Sector (ref. list of sectors in Sectorial 

experience in PADOR 

Location of the Action Cost of the 

Action (EUR) 

Role: 

coordinator, 

co-beneficiary, 

affiliated entity 

Donors of 

the Action 

(name) 

Amount contributed (by 

donor) 

Dates (from 

– to) 

dd/mm/yyyy 

Antigua & Barbuda, Bahamas, Barbados, Belize, 

Dominica, Dominican Republic, Grenada, Guyana, 

Haiti, Jamaica, St. Kitts & Nevis, St. Lucia, St. 

Vincent & the Grenadines, Suriname, Trinidad & 

Tobago 

11,700,000 Coordinator EU (EDF) 11,700,000 13/09/2013 

to 

31/03/2017 

Objectives of the Action: 

To support the beneficial integration of the CARIFORUM States into 

the world economy while the overall objective of the SPS Project was 

to facilitate CARIFORUM States gain and improve market access by 

complying with Europe’s sanitary and phytosanitary (SPS) measures 

and to help CARIFORUM States better develop their own regionally 

harmonized SPS measures.  

To increase production and trade in agriculture and fisheries products 

which meet international standards while protecting plant, animal and 

human health and the environment. 
 

Results of the action: 

1. The CARIFORUM countries have access to the modern model legislation, 

protocols, standards and directives in the area of agricultural health and 

foods safety and fisheries. 

2. National and regional coordination mechanisms improved in support of the 

SPS regime developed and established by the CARIFORUM Member States. 

3. Strengthening of the regulatory capacity and the national and regional 

industry in order to comply with the required sanitary and phytosanitary 

measures of international trade in the CARIFORUM States. 

 

X   
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Name of the organization:  IICA 

 

Lead Applicant                                                 Co-applicant                                                  Affiliate entity   

 

Project Title: Technical operational support for the prevention of the entry of pests and exotic 

diseases into Mexico – Strengthening Phytosanitary Inspection 

Sector (ref. list of sectors in Sectorial 

experience in PADOR 

Location of the Action 

 

 

Cost of the 

Action 

(EUR) 

Role: 

coordinator, 

co-beneficiary, 

affiliated entity 

Donors of 

the Action 

(name) 

Amount contributed (by 

donor) 

Dates (from 

– to) 

dd/mm/yyyy 

Mexico 13,619,335 Coordinator Government 

of Mexico 

13,619,335 01/12/2017 

to 

01/12/2018 

Objectives of the Action: 

To strengthen the phytosanitary inspection service of the offices 

OIRSA, the Federal Points of inspection and verification in order to 

minimize the risk of the introduction and spread of pests and 

diseases of economic and quarantine importance. 

 

 

Results of the action: 

 

1. The SAGARPA has strengthened the capacity of the offices in 

agricultural inspection and quality, reducing the risk of introduction of 

pests and exotic diseases. 

2. The SAGARPA has available evaluations on the quality of the process of 

verification and inspection of agricultural markets and measures to 

prevent the entry of pests and exotic diseases.  

 

 

 

 

 

 

 

 

X   
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Name of the organization:  IICA 

 

Lead Applicant                                                 Co-applicant                                                  Affiliate entity   

 

Project Title: Operation to avoid the spread and establishment of the Mediterranean Fruit fly in 

Mexico by means of the eradication of outbreaks and pest detection in the border areas with 

Guatemala 

Sector (ref. list of sectors in Sectorial 

experience in PADOR 

Location of the Action Cost of the 

Action 

(EUR) 

Role: 

coordinator, 

co-beneficiary, 

affiliated entity 

Donors of 

the Action 

(name) 

Amount contributed (by 

donor) 

Dates (from 

– to) 

dd/mm/yyyy 

Mexico 27,568,631 Coordinator Government 

of Mexico 

27,568,631 01/12/2017 

to 

01/12/2018 

Objectives of the Action: 

SAGARPA, SENASICA and IICA collaborate actions and 

resources  so that the latter assumes responsibility for technical, 

operational and administrative cooperation in order to execute the 

Operational Programme MOSCAMED for the 2018 exercise which 

will contribute to the successful realisation of the objectives of the 

sanitary policies of SENASICA.  

Results of the action: 

1. It has strengthened the operational capacity of SENASICA in the detection 

and eradication of outbreaks of the Mediterranean fruit fly in the border areas 

in the south of the country. 

2. SENASICA is equipped with the evaluations on the control of the quality 

of the flies in accordance with the parameters established. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X   
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Name of the organization:  IICA 

 

Lead Applicant                                                 Co-applicant                                                  Affiliate entity   

 

Project Title: Technical support for the diagnosis and surveillance of pests and exotic diseases of 

the animals in Mexico 

Sector (ref. list of sectors in Sectorial 

experience in PADOR 

Location of the Action Cost of the 

Action 

(EUR) 

Role: 

coordinator, 

co-beneficiary, 

affiliated entity 

Donors of 

the Action 

(name) 

Amount contributed (by 

donor) 

Dates (from 

– to) 

dd/mm/yyyy 

Mexico 7,075,452 Coordinator Government 

of Mexico 

7,075,452 01/12/2017 

to 

01/12/2018 

Objectives of the Action: 

Support SENASICA in the strengthening of the diagnostic capacity 

in animal health in all the regions of the country which will allow it 

to maintain and consolidate the epidemiological surveillance of 

exotic diseases in Mexico 

 

 

Results of the action: 

It has strengthened the capacity of SENASICA to attend to the 

epidemiological surveillance with a network of regional animal health 

laboratories to conduct diagnostic tests of pests and disease of imported 

animal that are of strategic importance for the country. 

 

 

 

 

 

 

 

 

 

X   
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2.2.2 Experiences in Other Actions in the Past 3 Years 
 

Name of the organization:  IICA 

 

Lead Applicant                                                 Co-applicant                                                  Affiliate entity   

 

Project Title: Central American Programme for the Integrated Management of Coffee Rust Sector (ref. list of sectors in Sectorial 

experience in PADOR 

Location of the Action Cost of the 

Action 

(EUR) 

Role: 

coordinator, 

co-beneficiary, 

affiliated entity 

Donors of 

the Action 

(name) 

Amount contributed (by 

donor) 

Dates (from 

– to) 

dd/mm/yyyy 

Costa Rica, Guatemala, Honduras, Nicaragua, El 

Salvador 
13.537.682 

Coordinator EU 13.537.682 27/11/2016 

to 

26/11/2021 

Objectives of the Action: 

Contribute to address change and climate variability and their 

environmental effects in relation to the adoption and application of 

the methods of adaptation, mitigation and reduction of disaster 

risks. 

 

 

 

Results of the action: 

1.The regional integration authorities and the scientific institutions will 

have available a greater quantity of the tools and mechanisms to confront 

the variability threats and the climate change in the coffee producing sectors 

in Central America and the Dominican Republic. 

2. The small and medium coffee producers will improve their capacities to 

resist the adverse, chronic and acute conditions derived from the change in 

climate variability in the focal areas in Guatemala, Honduras, El Salvador 

and Nicaragua.   

 

 

 

 

 

 

X   
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Name of the organization:  IICA 

 

Lead Applicant                                                 Co-applicant                                                  Affiliate entity   

 

Project Title: Strengthening of the capacity of the key actors to adapt the agricultural sector to 

climate change and to mitigate its effects 

Sector (ref. list of sectors in Sectorial 

experience in PADOR 

Location of the Action Cost of the 

Action 

(EUR) 

Role: 

coordinator, 

co-beneficiary, 

affiliated entity 

Donors of 

the Action 

(name) 

Amount contributed (by 

donor) 

Dates (from 

– to) 

dd/mm/yyyy 

Argentina, Bolivia, Brazil, Chile, Colombia, Costa 

Rica, Cuba, Ecuador, El Salvador, Guatemala, 

Honduras, Mexico, Nicaragua, Panama, Paraguay, 

Peru, Uruguay and Venezuela 

1.590.000 Coordinator EU 1.590.000 14/01/2014 

to 

30/06/2017 

Objectives of the Action: 

To facilitate the integration of methods of adaptation and mitigation 

of climate change in the policies and the public development plans 

at the national, sub-regional and regional levels in Latin America. 

 

 

Results of the action: 

1. EUROCLIMA Programme Member States provided with methods of 

adaptation and validated mitigation within the framework of climate change 

scenarios. 

2. EUROCLIMA Programme Member States strengthened with respect to 

knowledge and implementation of good agricultural practices and 

appropriate technical innovations. 

3. EUROCLIMA Programme Member States utilize an interactive 

information platform in agriculture, food security and climate change. 

 

 

 

 

 

 

 

X   
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Name of the organization:  IICA 

 

Lead Applicant                                                 Co-applicant                                                  Affiliate entity   

 

Project Title: Improvement of the productivity of the banana estates in the context of the 

integrated management of the soil in the banana belt of Belize 

 

Sector (ref. list of sectors in Sectorial 

experience in PADOR 

Location of the Action Cost of the 

Action 

(EUR) 

Role: 

coordinator, 

co-beneficiary, 

affiliated entity 

Donors of 

the Action 

(name) 

Amount contributed (by 

donor) 

Dates (from 

– to) 

dd/mm/yyyy 

Belize 

 

2,023,197 Coordinator EU 2,023,197 31-05-2019 

to… 

Objectives of the Action: 

To establish a cooperation framework between the University of 

Belize and IICA for the execution of the activities and 

achievement of the objective of the project ‘ Improvement of the 

productivity of the banana estates in the  context of the integrated 

management of the soil in the banana belt in Belize’ financed by 

the European Union. 

 

Results of the action: 

1-Project executing unit established and operational. 2 - Greater knowledge 

of the farmers and the Banana Producing Association on the integrated 

management of the fertility of the soil. 3 – Increase the fertility of the soil in 

the banana sector to improve the productivity. 4 – Improved capacity of the 

micro-propagation laboratories of the University of Belize in order to 

improve the production of the banana planting material. 

 

 

 

 

 

 

 

 

 

X   
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Name of the organization:  IICA 

 

Lead Applicant                                                 Co-applicant                                                  Affiliate entity   

 

Project Title: Integral Assistance Project for value added in agri-foods Sector (ref. list of sectors in Sectorial 

experience in PADOR 

Location of the Action 

 

 

Cost of the 

Action 

(EUR) 

Role: 

coordinator, 

co-beneficiary, 

affiliated entity 

Donors of 

the Action 

(name) 

Amount contributed (by 

donor) 

Dates (from 

– to) 

dd/mm/yyyy 

Argentina 5,283,300 Coordinator Inter-

American 

Development 

Bank 

5,283,300 10/02/2014 

to 

29/06/2017 

Objectives of the Action: 

 

To contribute to the increase of the volume of different foods and 

with the aggregated and commercial value in the internal market, in 

relation to the application of the tools which will improve the 

business management with the balanced territorial development. 

 

Results of the action: 

1. Strengthen the advisory services to the PyMES food industry for the 

competitive positioning of the markets. 2. Strengthen the advisory services to 

the PyMES food industry in management and business development. 3. 

Strengthen the advisory services to put in place new ventures. 4. Strengthen 

the food focal points with commercial value added in the internal markets.5. 

The beneficiaries of the project and technicians have strengthened their 

capacity in business management with value added. 6. The beneficiaries of 

the project and the policy decision makers possess information linked to the 

commercialisation of products with value added. 7. The UEP is consolidated. 

 

 

 

 

 

 

 

X   
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2.1.6 BUDGET 
 

BUDGET FOR THE ACTION 
 

 

Costs 
All Years Year 12 

Unit 13 # of 
Units 

Unit value 
(in EUR) 

Total Cost 
(in EUR) Unit # of 

Units 
Unit value 
(in EUR) 

Total Cost 
(in EUR) 

1. Human Resources14         
1.1 Salaries (gross salaries including social 
security charges and other related costs, local 
staff)4 

        

1.1.1 Technical Per month 36.00 1,462.00 52,632.00 Per month 12.00 1,462.00 17,544.00 
1.1.2 Administrative/ support staff Per month 34.00 1,400.00 47,600.00 Per month 12.00 1,400.00 16,800.00 
1.2 Salaries (gross salaries including social 
security charges and other related costs, expat/int. 
staff) 

Per month - 
 

- Per month - 
 

- 

1.3 Consultancy 
 

- 
 

- 
 

- 
 

- 
1.3.1 Consultancy (Legal) Per diem 134.00 439.00 58,826.00 Per diem 67.00 439.00 29,413.00 
1.3.2 Consultancy (Food Safety, Policy, 
Coordination, Laboratory Systems) 

Per diem 1,095.00 351.00 384,345.00 Per diem 219.00 351.00 76,869.00 

1.4 Per diems for missions/travel5 (CARIFORUM 
Countries) 

Per diem - 
 

- Per diem - 
 

- 

1.4.1 Abroad (staff assigned to the Action) 
 

60.00 217.00 13,020.00 
 

23.00 217.00 4,991.00 

1.4.2 Local (staff assigned to the Action) 
 

- 
 

- 
 

-  
- 

1.4.3 Seminar/conference participants Per flight 652.00 217.00 141,484.00 Per flight 182.00 217.00 39,494.00 
Subtotal Human Resources 

   
697,907.00 

   
185,111.00 

2. Travel6 
   

- 
   

- 

2.1. International travel 
 

173.00 693.00 119,889.00 
 

61.00 693.00 42,273.00 

2.2 Local transportation (airport transfers, mileage) Per trip 160.00 44.00 7,040.00 Per trip 63.00 44.00 2,772.00 
2.3 Baggage 

 
12.00 53.00 636.00 

 
4.00 53.00 212.00 

Subtotal Travel 
   

127,565.00 
   

45,257.00 

Ref. Ares(2019)6906704 - 07/11/2019
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Costs 
All Years Year 12 

Unit 13 
# of 

Units 
Unit value 
(in EUR) 

Total Cost 
(in EUR) 

Unit 
# of 

Units 
Unit value 
(in EUR) 

Total Cost 
(in EUR) 

3. Equipment and supplies7  
- 

 
- 

 
- 

 
- 

3.1 Purchase or rent of vehicles 
 

- 
 

- 
 

- 
 

- 
3.2 Furniture, computer equipment 

 
- 

 
3,550.00 

 
- 3,550.00 3,550.00 

3.3 Machines, tools… 
 

- 
 

- 
 

- 
 

- 
3.4 Spare parts/equipment for machines, tools Per month - 

 
- Per month - 

 
- 

3.5 Other (laboratory equipment) Per month - 
 

54,800.00 Per month - 
  

Subtotal Equipment and supplies 
   

58,350.00 
  

3,550.00 3,550.00 
4. Local office14 Per month - 

 
- Per month - 

 
- 

4.1 Vehicle costs 
 

- 
 

- 
 

- 
 

- 
4.2 Office rent 

 
- 

 
- 

 
- 

 
- 

4.3 Consumables - office supplies Per month 500.00 36.00 18,000.00 
 

500.00 12.00 6,000.00 
4.4 Other services (tel/fax, electricity/heating, 
maintenance)  

- 
 

- 
 

- 
 

- 

Subtotal Local office 
   

18,000.00 
   

6,000.00 
5. Other costs, services8    

- 
   

- 

5.1 Publications9 
   

5,500.00 
   

- 

5.2 Studies, research9 
   

- 
    

5.3 Expenditure verification/Audit 
   

- 
   

- 
5.4 Evaluation costs    -    - 
5.5 Translation, interpreters 

   
- 

    
5.6 Financial services (bank guarantee costs etc.) 

   - 
    

5.7 Costs of conferences/seminars9 
   

100,763.00 
   

39,386.55 

5.8. Visibility actions10 
   

57,017.54 
   

22,800.00 

Subtotal Other costs, services 
   

163,280.54 
   

62,186.55 
6. Other    

- 
    

6.1 Training 
   

91,049.00 
   

42,475.00 

6.2 General Services 
   

10,000.00 
   

4,666.66 
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Costs 
All Years Year 12 

Unit 13 
# of 

Units 
Unit value 
(in EUR) 

Total Cost 
(in EUR) 

Unit 
# of 

Units 
Unit value 
(in EUR) 

Total Cost 
(in EUR) 

6.3 Documents 
   

2,000.00 
   

1,000.00 

Subtotal Other 
   

103,049.00 
   

48,141.66 

7.  Subtotal direct eligible costs of the Action (1-
6)    1,168,151.54 

   350,246.21 

8. Indirect costs (maximum 7% of 7, subtotal of 
direct eligible costs of the Action)    81,770.61    24,517.23 

9. Total eligible costs of the Action, excluding 
reserve (7+ 8)    1,249,922.15    374,763.44 

10.  Provision for contingency reserve (maximum 
5% of 7, subtotal of direct eligible costs of the 
Action) 

   
- 

   
- 

11. Total eligible costs (9+10)    1,249,922.15    374,763.44 

12. - Taxes 11 Contributions in kind 12 
   

- 
   

- 

13. Total accepted11 costs of the Action (11+12)    1,249,922.15    374,763.44 

 
jj
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JUSTIFICATION OF THE BUDGET 

 Costs 
All Years 

Clarification of the budget items Justification of the estimated costs 
1. Human Resources 
1.1 Salaries (gross salaries including social 
security charges and other related costs, local 
staff) 

    

   1.1.1 Technical 
IICA AHFS Specialist will serve as Project 
Manager. As such 20% of Salary being charged to 
the Project. 

The cost is based on IICA's internal salary rates for 
International Professionals. 

   1.1.2 Administrative/ support staff 
Project Assistant will be hired to assist Project 
Manager with the logistical coordination, general 
administration and communication and visibility. 

The cost is based on IICA's internal salary rates. The cost 
includes terminal benefits. 

1.2 Salaries (gross salaries including social 
security charges and other related costs, 
expat/int. staff) 

    

1.3 Consultancies 

Consultants will be used to provide technical 
assistance (training, technical guidance, document 
preparation) to public and private sector 
stakeholders.  

The rates are based on market costs as well as previous 
rates used under the 10th EDF SPS Project. 

1.4 Per diems for missions/travel     

   1.4.1 Abroad (staff assigned to the Action) 

IICA Specialists will provide technical inputs and 
provide oversight to some of the actions. These 
Specialists will therefore be required to travel to 
target countries to gather information, assist with 
training. 
 
Project Management Team will be required to 
travel to official meetings (CARIFORUM, 
COTED) to present on the progress of the project. 

Rate based on IICA's per diem rates averaged across 15 
CARIFORUM Countries.  
Antigua and Barbuda, Dominica, Grenada, St. Lucia, St. 
Vincent and the Grenadines and St. Kitts and Nevis, 
Barbados and the Bahamas. Guyana, Suriname and Belize, 
Dominican Republic, Haiti, Jamaica and Trinidad and 
Tobago  

   1.4.2 Local (staff assigned to the Action) 
Local staff will be required to travel to locations 
where workshops/meetings are being hosted to 
assist with the logistics. 

Rate based on IICA's per diem rates averaged across 15 
CARIFORUM Countries (mentioned previously). 
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 Costs 
All Years 

Clarification of the budget items Justification of the estimated costs 

   1.4.3 Seminar/conference participants 

For regional meetings being held, participants will 
be paid a per diem to offset expenses relating to 
accommodations, meals and incidentals. 
 
Similarly, travel costs for consultants are also 
included.   

Rate based on IICA's per diem rates averaged across 15 
CARIFORUM Countries (previously mentioned). 

Subtotal Human Resources     
2. Travel  

2.1. International travel 

For regional meetings, participants will be 
transported to the country hosting the 
meeting/workshop. Hence airline tickets will be 
purchased. 
 
For selected countries (Haiti, Dominican Republic, 
Belize and Bahamas), provisions were made for 
baggage fees. Travel from these countries are 
normally on airlines which charge for luggage.  

The ticket cost represents average cost of traveling to 
Jamaica and Trinidad and Tobago. 
 
The baggage fees are based on the actual rate charged by 
the airline. 

2.2 Local transportation of traveling intra-
regionally Refers to airport transfers (airport-hotel-airport) 

Cost based on market prices in centrally located countries 
(Barbados, Trinidad) 

Subtotal Travel     
3. Equipment and supplies  
3.1 Purchase or rent of vehicles     
3.2 Furniture, computer equipment     
3.3 Machines, tools…     
3.4 Spare parts/equipment for machines, tools     

3.5 Other (please specify) 
Computer, printer and furniture (desk, chair, filing 
cabinet) will be procured for the project 
management unit 

The cost of the equipment is based on factory sources 

Subtotal Equipment and supplies     
4. Local office  
4.1 Vehicle costs     
4.2 Office rent     
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 Costs 
All Years 

Clarification of the budget items Justification of the estimated costs 

4.3 Consumables - office supplies 
Office supplies are required for the operations of 
the project Management Unit - stationery, ink, 
disposables etc. 

Costing based on costings from suppliers. 

4.4 Other services (tel/fax, electricity/heating, 
maintenance) 

    

Subtotal Local office     
5. Other costs, services  

5.1 Publications 
 Costs include the revision of a technical manual 
(GAP Audit Training Action) 

 Cost are based on quotations received from suppliers used 
for previous actions. 

5.2 Studies, research     
5.3 Expenditure verification/Audit     
5.4 Evaluation costs     
5.5 Translation, interpreters     
5.6 Financial services (bank guarantee costs 
etc.) 

    

5.7 Costs of conferences/seminars 

For workshops/meetings to be held, conference 
service costs will be incurred this includes room, 
rental of audio- visual equipment and microphones 
and internet service. 

The costs were average costs from hotels operating in 
centrally located countries (Trinidad and Tobago, 
Barbados). 

5.8. Visibility actions 
Includes the costs for promotional material, 
participation in exhibitions, information products. 

Cost are based on quotations received from suppliers used 
for previous actions. 

Subtotal Other costs, services     
6. Other  
      
Subtotal Other     
12. - Taxes 

      - Contributions in kind 
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EXPECTED SOURCE OF FUNDING AND SUMMARY OF ESTIMATED COSTS 
 

    Amount  Percentage 

   EUR  % 

Expected sources of funding      

      

EU/EDF contribution sought in this application (A) 
     
1,250,000.00       

      
Other contributions (Applicant, other Donors etc.)     

Name 
Conditions 
6     

        

        

      

Revenue from the Action                     -         

      
      

      
      

Expected TOTAL CONTRIBUTIONS 
     
1,250,000.00       

      

Estimated Costs       

      

Estimated TOTAL ELIGIBLE COSTS 2 (B) 
     
1,250,000.00       

EU/EDF contribution expressed as a percentage of total eligible costs 4 (A/B x 
100)   100 

      
      

     

Estimated TOTAL ACCEPTED COSTS 3 (C) 
     
1,250,000.00       

EU/EDF contribution expressed as a percentage of total accepted 
costs4 (A/C x 100)     100 
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